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PLANNING AND BACKGROUND 

Project Justification Statement:  The project corridor was identified as a need in the Pike, Upson and Lamar 

Counties Regional Transportation Study (PULRTS) that was completed in 2004. It was added to the 

Department’s Work Program in August 2004. State Route 74 is a major east-west corridor that runs through 

the heart of downtown Thomaston, Georgia and is functionally classified as an urban principal arterial.  State 

Route 36 briefly shares the same one-way pair of alignments with SR 74 as it runs through downtown and is 

classified as an urban principal arterial. The project corridor has a large volume of trucks, and has 

operational and crash incident issues at four intersections: SR36/SR 74 at Green Street (2 intersections) and 

SR 36 /SR 74 at Bethel Street (2 intersections). This project will improve the operations of the four 

intersections along the SR 74/SR 36 one-way pair by realigning the intersections and improving geometry. 

 

The 2012 average annual daily traffic (AADT) for the SR 74 one-way pair ranges from 3,630 to 6,680 vehicles 

per day. With an expected yearly growth rate of 1.5 %, the future projected 2037 AADT ranges from 5,262 to 

9,684 vehicles per day. Truck traffic constitutes an estimated 12-19 % of the total vehicles traveling the 

downtown corridor based on Georgia’s State Traffic and Report Statistics (STARS). 

 

The latest crash data available was gathered for the years 2006, 2007, 2008, and 2009. This section of 

roadway exhibits higher crash rates and injury rates for all four years as compared to the statewide averages 

for this classification of roadway. 

 

The eastern limits are currently at Bethel Street, on the east side of downtown where the existing one-way 

pair ends. The western limit is Green Street, on the west side of downtown where the existing one-way pair 

begins. Beyond these limits, there are no significant adverse operational conditions on the SR 74 corridor 

within Thomaston. Operational improvements are needed in the area to address the operational 

deficiencies at four intersections on SR 36/SR 74, at Bethel Street and at Green Street. Operational 

improvements are also needed to reduce the number of crash incidents and better accommodate truck 

movements at the four intersections. Final determination of logical termini is dependent on the Office of 

Environmental Services coordination with FHWA during the development of the environmental document. 

 

Georgia Department of Transportation 

Office of Planning 
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Existing Conditions:  The project is located in downtown Thomaston, Georgia on the one-way pair of SR 36 

and SR 74. There are no major utilities but there are numerous aerial distribution lines and underground 

utilities along the project. There are no major structures on the project. SR 36 and SR 74 have two 12 foot 

lanes with parallel parking on the adjacent shoulders. All the streets have curb and gutter with sidewalks 

that vary from 4 to 12 feet in width. The one–way pair begins at Green St and ends at the Bethel St, 

consisting of ten intersections. Eight of the ten intersections are signalized. The two intersections that are 

not signalized are located on Bethel Street. The South Bethel St and SR 36/74/Gordon St intersection has 

four legs. The west leg consists of two one-way eastbound lanes with no stop control. The other three legs 

are two-way with stop control. The five-leg intersection of SR 36/74/Bethel, SR 36 W/74 W/Main St, and SR 

36/Barnesville Hwy has stop control in all directions.  

Other projects in the area:   

Project ID Description Location Notes 

0013065 
SR 74 from SR 109 to 

SR 3/US 19 
Located west of 

project 
Improve passing opportunities along SR 74, 

project is long range, should not affect project 

0013066 SR 74 from SR 3 to SR 7 
Located east of 

project 
Improve passing opportunities along SR 74, 

project is long range, should not affect project 

 

MPO:  N/A       TIP #:  N/A 

 

TIA Regional Commission:  Three Rivers RC Project ID:  N/A 

 

Congressional District(s):  003     Federal Oversight:  Exempt 

 

Projected Traffic:  AADT  

 

SR 74 Alternate / W. Main St 

Current Year (2013):  3700 

Open Year (2019):  3930 

Design Year (2039):  4795 

 

SR 36 West / SR 74 West / Green St 

Current Year (2013):  5400 

Open Year (2019):  5730 

Design Year (2039):  6995 

 

SR 36 / SR 74 / Bethel St 

Current Year (2013):  7195 

Open Year (2019):  7635 

Design Year (2039):  9320 

 

SR 74/E. Main St  

Current Year (2013):  6200 

Open Year (2019):  6580 

Design Year (2039):  8030 

Traffic Projections Prepared by: GDOT Office of Planning 

 

Functional Classification:  

SR 36 / SR 74 / SR 36 West and SR 74 West are classified as Urban Principal Arterial. 

Bethel St. / SR 74 Alternate are classified as Urban Minor Arterial. 

East Gordon from Bethel to Glendale / Green St. are classified as Urban Local. 
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Complete Streets - Bicycle, Pedestrian, and/or Transit Standard Warrants: 

 

Warrants met: ☐ None ☐ Bicycle ☒ Pedestrian ☐ Transit 

 

This project meets the standard warrants to provide pedestrian accommodations per section 9 of the 

GDOT Design Policy Manual. Existing sidewalks are present in the area. There are several pedestrian 

travel generators and destinations along and near the project. Residential neighborhoods exist around 

the project. Upson-Lee Elementary and High School are located approximately 2 miles east of the 

project location. Between the project and school is a local civic center. Public events are often hosted 

here which will occasionally generate a high volume of pedestrian traffic.  

 

This project does not meet the standard warrants to provide bicycle accommodations. The project is not 

located on a designated bike route and there are no existing bicycle accommodations. However, the 

project does meet the guidelines for bicycle accommodations so, at a minimum, bike lanes should be 

considered. There is an elementary and high school located within 3 miles of the project, and a civic 

center is located within 1 mile. The scope of this project does not allow for the addition of any 

meaningful bicycle accommodations. 

 

This project does not meet the standard warrants for transit accommodations. The corridor is not 

serviced by fixed-route transit and there are no transit facilities located near the project. School buses 

frequently travel through the area, but have no stops along the project corridor. 

 

Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project?  No 

 

Pavement Evaluation and Recommendations: 

 

Preliminary Pavement Evaluation Summary Report Required?  ☒ No ☐ Yes 

Preliminary Pavement Type Selection Report Required?  ☒ No ☐ Yes 

Feasible Pavement Alternatives: ☒ HMA ☐ PCC ☐ HMA & PCC 
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DESIGN AND STRUCTURAL 

Description of the proposed project:  The proposed project would improve intersection operations and 
reduce crash frequency and severity on a segment of SR 36 and SR 74 through downtown Thomaston in 
Upson County, Georgia. The project is approximately 1 mile long. The project will include the following: 
 

• SR 74 W/SR 36 W/Main St. @ Green St. – Radii improvements 
• SR 74/SR 36/Gordon St. @ Green St. – Radii improvements 
• SR 74/SR 36/Main St. @ Bethel – Roundabout 
• SR 74/SR 36/Gordon St. @ Bethel – Radii improvements and reduction to one eastbound lane 

 
Major Structures:  N/A 
 
Mainline Design Features:   
 
SR 36 / SR 74 (Urban Principal Arterial) 
 Existing1 Standard2 Guidance Proposed 
Posted Speed 35 mph   35 mph 
Design Speed Unknown 30-60 mph 55 mph 35 mph 

Design Vehicle Unknown N/A WB-40 or 
WB-62 

WB-67 and confirm 100ft 
vehicle can traverse 
roundabout on SR 36 and 
SR 74 

Maximum Superelevation N/A 4-6%3 4% 4% 
Min Horizontal Curve Radius N/A 371 ft N/A ≥ 371 ft 
Maximum Grade 1-5% 6-9% 6 % 1-5% 
Typical Section     

- Number of Lanes 2 N/A N/A 2 
- Lane Width 12 ft 10-12 ft 11-12 ft 12 ft 
- Outside Shoulder or Border Area Width 8-14 ft 8 ft min. 10-16 ft 8-14 ft 
- Outside Shoulder Slope 1-2% 2-6% 2% 2% 
- Inside Shoulder Width N/A N/A N/A N/A 
- Inside Shoulder Slope N/A N/A N/A N/A 
- Median Width & Type N/A N/A N/A N/A 
- Sidewalks 4-12 ft 4 ft4 5 ft 4-12 ft 
- Bike Lanes None N/A 4 ft None5 

- Auxiliary Lanes 6 N/A N/A 6 

Access Control By Permit By Permit By Permit By Permit 
Pavement Type Asphalt N/A Asphalt Asphalt 
1 Existing information taken from survey data and field inspections 
2 According to current GDOT design policy if applicable 
3 Superelevation may be omitted in urban areas with many constraints 
4 Sidewalks less than 5 ft in width require the addition of a passing section every 200 ft 
5 See the complete streets section for further discussion. 
6 See intersection location map on page 3 
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Bethel St. and SR 74 Alternate (Urban Minor Arterial) 

 Existing1 Standard2 Guidance Proposed 

Posted Speed 30 mph   30 mph 

Design Speed Unknown 30-60mph 45 mph 30 mph 

Design Vehicle Unknown N/A WB-40 or BUS-40 WB-67 

Maximum Superelevation N/A 4-6%3 4% 4% 

Min Horizontal Curve Radius N/A 250 ft N/A ≥ 250 ft 

Maximum Grade 1-4.5% 6-9% 7 % 1-4.5% 

Typical Section 
    

- Number of Lanes 2 N/A N/A 2 

- Lane Width 10-12 ft 10-12 ft 11-12 ft 10-12 ft 

- Outside Shoulder or Border Area Width 8-14 ft 8 ft min. 10-16 ft 8-14 ft 

- Outside Shoulder Slope 1-2% 2-6% 2% 2% 

- Inside Shoulder Width N/A N/A N/A N/A 

- Inside Shoulder Slope N/A N/A N/A N/A 

- Median Width & Type N/A N/A N/A N/A 

- Sidewalks 4-5 ft 4 ft4 5 ft 4-5 ft 

- Bike Lanes None N/A 4 ft None5 

- Auxiliary Lanes 6 N/A N/A 6 

Access Control By Permit By Permit By Permit By Permit 

Pavement Type Asphalt N/A Asphalt Asphalt 
1
 Existing information taken from survey data and field inspections 

2 
According to current GDOT design policy if applicable 

3 
Superelevation may be omitted in urban areas with many constraints 

4 
Sidewalks less than 5 ft in width require the addition of a passing section every 200 ft 

5 
See the complete streets section for further discussion. 

6 
See intersection location map on page 3 
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East Gordon from South Bethel to Glendale and North Green St (Urban Local Street) 

East Gordon from South Bethel to Glendale Existing1 Standard2 Guidance Proposed 

Posted Speed 30 mph   30 mph 

Design Speed Unknown 20-30 mph 35 mph 30 mph 

Design Vehicle Unknown N/A SU or P BUS-40 

Maximum Superelevation N/A 4-6%3 4% 4% 

Min Horizontal Curve Radius N/A 250 ft N/A ≥ 250 ft 

Maximum Grade 1-4.5% 8% 11 % 1-4.5% 

North Green Street     

Posted Speed 35 mph   35 mph 

Design Speed Unknown 20-30 mph 35 mph 35 mph 

Design Vehicle Unknown N/A SU or P BUS-40 

Maximum Superelevation N/A 4-6%3 4% 4% 

Min Horizontal Curve Radius N/A 371 ft N/A ≥ 371 ft 

Maximum Grade 1-4.5% 8% 11 % 1-4.5% 

 
     

Typical Section 
    

- Number of Lanes 2 N/A N/A 2 

- Lane Width 10-12 ft 10-12 ft 11-12 ft 10-12 ft 

- Outside Shoulder or Border Area Width 10 ft 5 ft min4 10-16 ft 10 ft 

- Outside Shoulder Slope 1-2% 2-6% 2% 2% 

- Inside Shoulder Width N/A N/A N/A N/A 

- Inside Shoulder Slope N/A N/A N/A N/A 

- Median Width & Type N/A N/A N/A N/A 

- Sidewalks 4-5 ft 4 ft5 5 ft 4-5 ft 

- Bike Lanes N/A N/A 4 ft None6 

- Auxiliary Lanes 7 N/A N/A 7 

Access Control By Permit By Permit By Permit By Permit 

Pavement Type Asphalt N/A Asphalt Asphalt 
1
 Existing information taken from survey data and field inspections 

2 
According to current GDOT design policy if applicable 

3 
Superelevation may be omitted in urban areas with many constraints 

4
 Where the available right-of-way is limited, a border width of 2 ft may be tolerated where there is no sidewalk 

5 
Sidewalks less than 5 ft in width require the addition of a passing section every 200 ft 

6 
See the complete streets section for further discussion. 

7 
See intersection location map on page 3 
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Major Interchanges/Intersections:  The SR 36 and SR 74 one-way pair corridor includes ten 

intersections which begin at Green Street and end at Bethel Street. The US 19 / SR 3 one-way pair 

corridor bisects the project but it is not part of the project. 

 

Intersection 1 – SR 36/Green St. @ EB SR 74/SR 36/Gordon St 

This radius will be improved to accommodate truck turning from S. Green St. to Gordon St. 

Trucks are presently driving over the curbs and sidewalks while making this turning movement. 

 

Intersection 2 – SR 36/Green St. @ WB SR 74/SR 36/Gordon St/Main St 

Numerous crashes have occurred by trucks turning left from W. Main St. to SR 36/Green Street. 

Trucks have damaged the building on the southwest quadrant on several occasions and have 

frequently knocked down highway signs on the southeast corner of the intersection. This 

intersection will be improved to accommodate truck turning. The improvement will be a 

combination of enlarging the corner radius and relocating the stop bar on Green St. 

 

Intersection 3 – SR 3/Church St. @ EB SR 74/SR 36/Gordon St 

Intersection 4 – SR 3/Church St. @ WB SR 74/SR 36/Gordon St/Main St 

Intersection 6 – SR 3/Center St. @ WB SR 74/SR 36/Gordon St/Main St 

There are no proposed improvements for these intersections. All the turning movements have 

two receiving lanes for the trucks to maneuver through. There are many historical buildings 

located at these intersections that are located at the edge of the right-of-way. For the historical 

preservation of the buildings, right-of-way acquisition would be impractical at these 

intersections. 

 

Intersection 5 – SR 3/Center St. @ EB SR 74/SR 36/Gordon St 

There are no proposed improvements for this intersection as it is not part of the scope of this 

project. However, the current conditions do not accommodate the movements of larger trucks. 

Turning movements were analyzed and a WB-67 cannot execute the turn from US 19 to SR 74 

without running over the inside or outside curb. The surrounding buildings are historic and right 

of way is limited at all quadrants of this intersection. Trucks will continue to mount the curbs 

unless the intersection can be improved. The downside to this is that some of the on-street 

parking will be affected and the length of the pedestrian crosswalk will be increased. Alternative 

routes for WB-67s travelling northbound on SR 19 to continue east on SR 74 include E. Lee St. to 

S. Bethel St. or driving around the courthouse square onto SR 74 E. 

 

Intersection 7 – S. Hightower St. @ EB SR 74/SR 36/Gordon St 

There are no proposed improvements for this intersection. There are no capacity or safety 

issues at the current intersection.  

 

Intersection 8 – S. Hightower St. @ WB SR 74/SR 36/Gordon St/Main St 

There is an actuator on N. Hightower St. that only provides southbound through movement 

when a vehicle is present. For the majority of the time, the signal is green for westbound traffic 

on SR 74/SR 36/ Main St, and adequate car storage exists between intersections 6 and 10. 

During peak hours however, traffic will occasionally back up from intersection 8 into 
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intersection 10 which would hinder the operations of the proposed roundabout. District 3 

Traffic Operations may need to implement timing adjustments, separate to this project. 

 

Intersection 9 – S. Bethel St. @ EB SR 74/SR 36/Gordon St 

Presently, eastbound trucks move to the right lane while turning left from Gordon St. to Bethel 

St. Trucks will often travel over the curbs and sidewalks. Eastbound Gordon St. will be reduced 

from 2 lanes to 1 prior to the intersection which will allow trucks sufficient turning radius 

without encroaching on adjacent lanes. A capacity study has been performed and the results 

support the lane reduction. Capacity analysis has also shown that southbound traffic on Bethel 

St. has sufficient gaps to accommodate traffic without backing up into the roundabout. The 

study is provided in attachment 6 of this report. 

 

Intersection 10 – Five leg intersection, SR 36/SR 74/Bethel St. @ SR 74/E. Main St. @ SR 36/ 

Barnesville Hwy 

Presently, this is a 5-legged all-way stop-controlled intersection stricken with high delay at peak 

traffic hours. A roundabout is proposed with the aim of improving operations and reducing 

crash frequency and severity by reducing delays and queues at the intersection. The specific 

design details of the proposed roundabout are discussed in other areas of this report. 

 

Lighting required:    ☐ No  ☒ Yes (for the roundabout only) 

 

Off-site Detours Anticipated:   ☐ No  ☐ Yes  ☒ Undetermined 

State route traffic will not be detoured. Local streets may be detoured if needed. Detour meetings will 

be held if warranted. 

 

Transportation Management Plan [TMP] Required: ☐ No ☒ Yes 

Project classified as: ☒ Non-significant ☐ Significant 

TMP Components Anticipated: ☒ TTC ☐ TO ☒ PI 

 

Design Exceptions to FHWA/AASHTO controlling criteria anticipated:   

FHWA/AASHTO Controlling Criteria No 
Undeter-

mined 
Yes 

Appvl Date 
(if applicable) 

1. Design Speed ☒ ☐ ☐   

2. Lane Width ☒ ☐ ☐   

3. Shoulder Width ☒ ☐ ☐   

4. Bridge Width ☒ ☐ ☐   

5. Horizontal Alignment ☒ ☐ ☐   

6. Superelevation ☒ ☐ ☐   

7. Vertical Alignment ☒ ☐ ☐   

8. Grade ☒ ☐ ☐   

9. Stopping Sight Distance ☒ ☐ ☐   

10. Cross Slope ☒ ☐ ☐   

11. Vertical Clearance ☒ ☐ ☐   

12. Lateral Offset to Obstruction ☒ ☐ ☐   

13. Bridge Structural Capacity ☒ ☐ ☐   
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Design Variances to GDOT Standard Criteria anticipated:   

GDOT Standard Criteria 
Reviewing 

Office 
No 

Undeter--
mined 

Yes 
Appvl Date 

(if applicable) 

1.  Access Control/Median Openings DP&S ☒ ☐ ☐   

2. Intersection Sight Distance DP&S ☒ ☐  ☐   

3. Intersection Skew Angle DP&S ☒ ☐ ☐   

4. Lateral Offset to Obstruction DP&S ☒ ☐  ☐   

5. Rumble Strips DP&S ☒ ☐ ☐   

6. Safety Edge DP&S ☒ ☐ ☐   

7. Median Usage DP&S ☒ ☐ ☐   

8. Roundabout Illumination Levels DP&S ☒ ☐ ☐   

9. Complete Streets DP&S ☒ ☐ ☐   

10. ADA & PROWAG  DP&S ☒ ☐ ☐   

11. GDOT Construction Standards DP&S ☒ ☐ ☐   

12. GDOT Drainage Manual DP&S ☒ ☐ ☐   

13. GDOT Bridge & Structural Manual Bridges ☒ ☐ ☐   

 

VE Study anticipated:   ☒ No  ☐ Yes   ☐ Completed – Date:    
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UTILITY AND PROPERTY 

Railroad Involvement:  There is a Norfolk Southern railroad approximately 500ft north of the project 

limits on N Bethel St. The project does not affect this railroad. 

 

Utility Involvements:   

Atlanta Gas Light – Natural Gas 

Charter Communications – Cable 

City of Thomaston – Electric 

City of Thomaston – Water & Sewer 

Georgia Power – Electric 

Upson EMC – Electric 

Upson County Board of Commissioners – Siren 

Windstream – Cable 

Parker Fibernet – Cable 

 

SUE Required:   ☐ No  ☒ Yes  ☐ Undetermined 

 

Public Interest Determination Policy and Procedure recommended (Utilities)?  ☒ No  ☐ Yes  

 

Right-of-Way (ROW):  Existing width:  Varies 40ft - 60ft Proposed width:  Varies 40ft - 60ft 

 

Required Right-of-Way anticipated: ☐ None ☒ Yes  ☐ Undetermined 

Easements anticipated:  ☐ None ☒ Temporary ☒ Permanent ☒ Utility ☐ Other 

 

Anticipated total number of impacted parcels: 20 

Displacements anticipated: 

Businesses: 0 

Residences: 0 

Other: 0 

Total Displacements: 0 

 

Location and Design approval:  ☐ Not Required ☒ Required 
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ROUNDABOUTS 

Roundabout Lighting Agreement/Commitment Letter received:   ☒ No  ☐ Yes  
See attachment 11 for more detail on the progress of this item.  
 
Roundabout Planning Level Assessment:  None 
 
Roundabout Feasibility Study:  A roundabout feasibility study was performed. The preferred option is a 
four legged roundabout that maintains connectivity with SR 36 (Barnesville Highway). The preferred 
alternative was found to have several advantages over other alternative designs: 
 

• Capacity analyses suggest that the roundabout will operate well below capacity in the design 
year (2039). 

• The roundabout would improve safety by reducing the severity of crashes. 
• Route connectivity will be maintained by providing better mobility with more direct connections 

and easier truck movements. 
• Property impact is shifted to vacant parcels, away from the Dollar General and critical areas to 

the southeast. 
• Pedestrians are better accommodated due to reduced number of crossings. 
• The preferred option provides shifts the construction off alignment which greatly reduces 

construction duration and cost while improving work zone safety. 
 
The roundabout feasibility study is provided as attachment 4 of this report. 
 
Roundabout Peer Review Required:  ☐ No  ☒ Yes ☒ Completed – Date:  September, 2014 
 

CONTEXT SENSITIVE SOLUTIONS 

Issues of Concern:  None 
 
Context Sensitive Solutions Proposed:  N/A 
 

CONSTRUCTION 

Issues potentially affecting constructability/construction schedule:  N/A 
 
Early Completion Incentives recommended for consideration:  ☒ No  ☐ Yes   
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ENVIRONMENTAL & PERMITS 

Anticipated Environmental Document: 

 GEPA:  ☐ NEPA:  ☒ CE  ☐ EA/FONSI  ☐ EIS 

 

MS4 Permit Compliance – Is the project located in a MS4 area?  ☒ No  ☐ Yes 

 

Is a PAR required? ☒ No  ☐ Yes   ☐ Completed – Date:    

 

Environmental Comments and Information: 

NEPA/GEPA:  CE is not approved. Approval is anticipated for July 2016. 

 

Ecology:  The ecology resource survey report was completed on August 4, 2015. There are no ecology 

resources on this project.   There are no biota impaired streams that will be affected by this project. This 

project will not impact any streams so fish passage will not be a concern. 

 

History:  The history resource survey report was approved on April 13, 2015. The boundaries are shown 

on the concept layout. 

 

Archeology:  The archaeology survey report was approved on July 15, 2015. There are no archaeological 

resources on this project. 

 

Air Quality:   

Is the project located in a PM 2.5 Non-attainment area?  ☒ No  ☐ Yes 

Is the project located in an Ozone Non-attainment area?  ☒ No  ☐ Yes 

Is a Carbon Monoxide hotspot analysis required?  ☒ No  ☐ Yes 

The air quality survey was approved on May 19, 2015. 

 

Noise Effects:  The noise effects survey was approved on May 19, 2015. A Type III noise analysis was 

prepared for this project. No modeling required. 

 

Public Involvement:  A PIOH was conducted on March 26, 2015. Several concerns were identified by 

respondents, including: the need for closing Bethel St. access to roundabout, the need for a roundabout 

compared to a 4-way stop controlled intersection, the accuracy of the traffic modelling presented at the 

PIOH, potential difficulties merging into the right lane on Gordon St. when the left lane is closed, 

possible use of splitter islands for heavy amount of truck traffic, and the need for the dead end of Bethel 

St. as opposed to a 3-way intersection with Thompson St. A detour meeting will be scheduled if required 

as project progresses. See Attachment 9 for responses to comments from the public. 

 

Major stakeholders:  City of Thomaston, Thomaston Police, Upson Board of Education, First Baptist 

Church, Bank of Upson, Ace Cleaners, Dollar General, Emergency Services, Georgia High School 

Association, other local businesses and travelling public. 
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Environmental Permits/Variances/Commitments/Coordination anticipated:   

Permit/ Variance/ Commitment/ Coordination 
Anticipated 

No Yes Remarks 

1.  U.S. Coast Guard Permit  ☒ ☐  

2. Forest Service/Corps Land ☒ ☐  

3. CWA Section 404 Permit ☒ ☐  

4. Tennessee Valley Authority Permit ☒ ☐  

5. Buffer Variance ☒ ☐  

6. Coastal Zone Management Coordination ☒ ☐  

7. NPDES ☐ ☒  

8. FEMA ☒ ☐  

9. Cemetery Permit ☒ ☐  

10. Other Permits ☒ ☐  

11. Other Commitments ☒ ☐  

12. Other Coordination ☒ ☐   
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COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 

PTIP Meeting:  A PTIP meeting was held September 21, 2012. The local government favored extending SR 74 

eastbound onto Gordon St. and constructing a taper to merge onto E. Main St. / SR 74. Concern was brought 

up concerning the impact to the community, housing and a nearby park. It was suggested that GDOT hire a 

consultant to address concerns from the locals and perform a roundabout feasibility study. See attachment 

8 for further discussion details. 

 

Initial Concept Meeting:  An initial concept meeting was held August 26, 2014 with the city of Thomaston. 

Several alternatives were discussed and the city stated they were in favor of the 4-legged roundabout option 

with the realignment of Bethel St. Several issues were discussed including a maintenance agreement with 

the city and bike/pedestrian accommodations. Multiple other intersections were discussed as having need 

for radii improvements. Additionally, the city was concerned that the shoulder was being used as a left turn 

lane at Church St. onto Thompson St. It was agreed that this concern would be addressed as a separate 

issue. See attachment 8 for further discussion details. 

 

Concept Meeting:  A concept meeting was held February 27, 2015. All of the alternatives were discussed 

and the concept team had no issues. A bulk of the discussion was directed towards the proposed 

roundabout. Several recommendations were made by the group. See attachment 8 for further discussion 

details. 

 

Project Activity Party Responsible for Performing Task(s) 

Concept Development GDOT District 3 

Design GDOT District 3 

Right-of-Way Acquisition GDOT District 3 

Utility Relocation Construction / 
Utility Coordination Preconstruction 

Utility Owners / GDOT 

Letting to Contract GDOT Bidding Administration 

Construction Supervision GDOT District 3 

Providing Material Pits Contractor 

Providing Detours Contractor 

Environmental Studies, Documents, & Permits GDOT Environmental Services 

Environmental Mitigation GDOT Environmental Services 

Construction Inspection & Materials Testing GDOT District 3 & GDOT Materials 

 

Project Cost Estimate Summary and Funding Responsibilities: 

 
Breakdown 

of PE 
ROW 

Reimbursable 
Utility 

CST* 
Environmental 

Mitigation 
Total Cost 

Funded By GDOT GDOT GDOT GDOT GDOT  

$ Amount $478,248.97 $1,259,000.00 $45,000.00 $3,017,947.21 N/A** $4,800,196.18 

Date of 
Estimate 

8/2/2007 7/31/2015 2/27/2015 6/30/2015    

*CST Cost includes: Construction, Engineering and Inspection, Contingencies, and Liquid AC Cost Adjustment. 

**Environmental mitigation cost not available at this time 
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County:  Upson 

ALTERNATIVES DISCUSSION 

The project termini are on the east and west sides of downtown Thomaston. Each side has unique problems 

that can be addressed with several different alternatives. On the west side, the intersections do not 

accommodate the wide turning movements of trucks. Consequently, trucks are forced to mount the curbs 

damaging the concrete and signing surrounding the intersections.  On the east side, the 5-legged 

intersection has proven to be operationally deficient in times of high traffic. In addition to the 5-legged 

intersection, the surrounding area has great opportunities for improvements to increase safety and 

operations. Alternatives were considered for each side of downtown and then a preferred chosen for both. 

 

Alternative selection:   

 

WEST SIDE OF DOWNTOWN THOMASTON – (Intersections 1 & 2) 

 

Preferred Alternative:  Option 1W – Intersection Improvements 

Estimated Property Impacts: No displacements Estimated CST Cost: $506,463.92 

Estimated ROW Cost: Low Estimated CST Time: 12 months 

Rationale:  Several variations of intersection improvements were considered and can be seen in attachment 
10. In order to most effectively accommodate traffic, while minimizing impacts surrounding intersection 2, the 
intersection radii will be improved, and the stop bar on Green St. will be relocated.  

 

The need for intersection improvements is discussed in several areas of the concept report. Improving the radii 
at the proposed intersections will allow trucks to make wider turns without running over the inside curb. Radii 
improvements on the intersections have a relatively low cost and the most straightforward approach to 
address the project needs. Trucks often oversteer to avoid oncoming cars on Green St., so in addition to radii 
improvements, the stop bar on Green St. will be moved back.  

 

Alternative 1:  Option 2W – Relocate SR 36 between S Green St. @ Thomas St. and Intersection 5 

Estimated Property Impacts: 2 displacements Estimated CST Cost: $1,312,677.65 

Estimated ROW Cost: High Estimated CST Time: 18 months 

Rationale:  This improves SR 36 operationally and routes traffic away from the problem intersections. 
However, re-routing SR 36 will increase the number of turning movements at the intersection of US 19 and 
Gordon Street (i.e. intersection 5); An intersection that currently does not accommodate large truck turning 
movements. This may possibly relocate the problem from the west side of Downtown Thomaston to 
intersection 5. 

 

Alternative 2:  Option 3W – Re-route SR 36 along Peach Belt Road 

Estimated Property Impacts: No displacements Estimated CST Cost: $2,608,557.54 

Estimated ROW Cost: High Estimated CST Time: 18 months 

Rationale:  Peach Belt Road is a logical connection for State Route 36. Trucks would be able to avoid turning 
movements while traveling through downtown Thomaston. There is sufficient room for the expansion and 
right-of-way is not limited. However, this alternative is approximately $2million more expensive than the 
preferred and re-routing SR 36 traffic into this quiet neighborhood is undesirable and would be met with 
strong opposition from the public. 
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No-Build Alternative:   

Estimated Property Impacts: N/A Estimated CST Cost: N/A 

Estimated ROW Cost: N/A Estimated CST Time: N/A 

Rationale:  Due to the historically high crash rates, a no-build alternative is not recommended. The need for 
improvements is addressed in the project justification statement. 

 

EAST SIDE OF DOWNTOWN THOMASTON – (Intersections 9 & 10) 

 

Preferred Alternative:  Option 1E – 4-Leg roundabout, maintaining SR 36/Barnesville Hwy with Thompson 
Street realignment. Also, improve truck turning operations at the intersection of E Gordon and Bethel by 
converting E Gordon Street to one lane. 

Estimated Property Impacts: No displacements Estimated CST Cost: $2,511,483.26 

Estimated ROW Cost: Low Estimated CST Time: 24 months 

Rationale:  Several roundabouts were considered and are discussed with great detail in the roundabout 
feasibility study. The proposed roundabout would: maintain and promote better connectivity, minimize 
property impacts, reduce crash frequency and severity by reducing conflict points, reduce the speed at which 
impacts may occur, improve sight distance through an improved geometric design, and better accommodate 
pedestrians by creating highly visible ADA compliant crosswalks where appropriate sight distance is achieved.  

 

In addition to the roundabout, Gordon St. will be converted to one lane before the intersection at Bethel St. 
This will allow truck drivers to make wider turns without encroaching on the adjacent lane or damaging the 
curb. Multiple locations for the lane drop were considered, including at the intersection of Gordon St. and 
Center St. but the preferred location is between Hightower St. and Bethel St. with closure of the left lane. A 
right lane closure/left merge was evaluated, but requires a realignment to accommodate trucks by providing 
adequate space for their turning movements onto S Bethel.  

 

The preferred alternative most adequately address the project needs with the lowest cost and the least impact 
on the surrounding area.  

 

Alternative 1:  Option 2E – Extend One-way Pair from Bethel Street to SR 74 

Estimated Property Impacts: 4 displacements Estimated CST Cost: $2,143,397.58 

Estimated ROW Cost: High Estimated CST Time: 24 months 

Rationale:  This alternative would cause a number of residential displacements. Additionally, this alternative 
does not address the congestion at the 5-way intersection because traffic wanting to go to Barnesville still has 
to access the 5-way intersection. Therefore, this alternative does not satisfy the needs of the project.  

 

No-Build Alternative:   

Estimated Property Impacts: N/A Estimated CST Cost: N/A 

Estimated ROW Cost: N/A Estimated CST Time: N/A 

Rationale:  Due to the historically high crash rates and operational need, a no-build alternative is not 
recommended. The need for improvements is addressed in the project justification statement. 

 

Comments: Several analysis tools have been completed to support alternative selections. See the attachments 

for further discussion including the signal warrant analysis, roundabout feasibility study, and AutoTURN 

layouts. Several roundabout alternatives that were not discussed above are covered in the roundabout 

feasibility study. 

















ATTACHMENT 2 – TYPICAL SECTIONS 

 

















ATTACHMENT 3 – DETAILED COST ESTIMATES 



JOB NUMBER: 0006967 FED/STATE PROJECT NUMBER:

SPEC YEAR: 01

DESCRIPTION:

ITEMS FOR JOB 0006967

Line 

Number
ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0015 150-1000     1 LS  $250,000.00 TRAFFIC CONTROL - CSSTP-0006-00(967) $250,000.00

0020 210-0100     1 LS  $650,000.00 GRADING COMPLETE - CSSTP-0006-00(967) $650,000.00

0025 310-1101     1400 TN  $18.00 GR AGGR BASE CRS, INCL MATL  $25,200.00

0030 318-3000     1000 TN  $21.00 AGGR SURF CRS  $21,000.00

0035 402-1812     3500 TN  $90.00 RECYL AC LEVELING,INC BM&HL  $315,000.00

0650 402-3102     640 TN  $82.24 REC AC 9.5 MM SP,TPII, BL 1 INCL BM & HL  $52,633.60

0040 402-3121     260 TN  $77.00 RECYL AC 25MM SP,GP1/2,BM&HL  $20,020.00

0050 402-3190     1100 TN  $75.00 RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL  $82,500.00

0055 413-1000     6500 GL  $3.00 BITUM TACK COAT  $19,500.00

0065 430-0200     330 SY  $95.00 PLN PC CONC PVMT/CL1C/ 10"  TK  $31,350.00

0070 432-5010     8200 SY  $12.00 MILL ASPH CONC PVMT,VARB DEPTH  $98,400.00

0655 441-0018     270 SY  $51.45 DRIVEWAY CONCRETE, 8 IN TK  $13,892.59

0080 441-0050     30 SY  $68.84 CONC SLOPE DRAIN  $2,065.08

0085 441-0104     2200 SY  $38.00 CONC SIDEWALK, 4 IN  $83,600.00

0090 441-0106     140 SY  $42.00 CONC SIDEWALK, 6 IN  $5,880.00

0095 441-0108     1100 SY  $45.00 CONC SIDEWALK, 8 IN  $49,500.00

0105 441-0748     230 SY  $67.96 CONC MEDIAN, 6 IN  $15,629.93

0110 441-4030     260 SY  $53.37 CONC VALLEY GUTTER, 8 IN  $13,875.18

0115 441-5002     480 LF  $11.00 CONC HEADER CURB, 6", TP 2  $5,280.00

0635 441-5008     230 LF  $12.47 CONC HEADER CURB, 6 IN, TP 7  $2,868.30

0690 441-5025     330 LF  $14.95 CONC HEADER CURB, 4", TP 9  $4,933.50

0130 441-6222     3500 LF  $18.00 CONC CURB & GUTTER/  8"X30"TP2  $63,000.00

0135 446-1100     1700 LF  $7.82 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH  $13,294.68

0150 500-3200     50 CY  $355.00 CL B CONC  $17,750.00

0160 500-9999     50 CY  $225.07 CL B CONC,BASE OR PVMT WIDEN  $11,253.42

0170 550-1180     330 LF  $60.32 STM DR PIPE 18",H 1-10  $19,903.96

0660 550-2180     190 LF  $31.38 SIDE DR PIPE 18",H 1-10  $5,962.89

0640 632-0003     5 EA  $15,336.87 CHANGEABLE MESS SIGN,PORT,TP 3  $76,684.37

0180 634-1200     10 EA  $118.57 RIGHT OF WAY MARKERS  $1,185.75

0185 643-8200     2000 LF  $1.50 BARRIER FENCE (ORANGE), 4 FT  $3,000.00

0190 668-1100     20 EA  $2,616.76 CATCH BASIN, GP 1  $52,335.16

0195 668-2100     15 EA  $2,619.33 DROP INLET, GP 1  $39,289.90

0200 668-2110     20 LF  $185.00 DROP INLET, GP 1, ADDL DEPTH  $3,700.00

0205 668-4300     10 EA  $2,873.38 STORM SEW MANHOLE, TP 1  $28,733.77

0210 668-4311     10 LF  $250.00 ST SEW MANHOLE,TP 1,A DEP,CL 1  $2,500.00

$2,101,722.08

Line 

Number
ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

SR 74 EAST ONE-WAY PAIR IN THOMASTON

10   - ROADWAY

SUBTOTAL FOR  ROADWAY:

20   - STRUCTURAL



0215 500-3201     90 CY  $505.00 CL B CONC, RET WALL  $45,450.00

$45,450.00

Line 

Number
ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0480 163-0232     4 AC  $593.87 TEMPORARY GRASSING  $2,375.47

0485 163-0240     100 TN  $200.00 MULCH  $20,000.00

0490 163-0300     4 EA  $1,882.04 CONSTRUCTION EXIT  $7,528.15

0510 163-0529     500 LF  $4.00 CNST/REM TEMP SED BAR OR BLD STRW CK DM  $2,000.00

0620 163-0550     16 EA  $248.39 CONS & REM INLET SEDIMENT TRAP  $3,974.20

0520 165-0010     500 LF  $1.51 MAINT OF TEMP SILT FENCE, TP A  $752.89

0525 165-0030     3850 LF  $1.77 MAINT OF TEMP SILT FENCE, TP C  $6,822.51

0535 165-0071     250 LF  $1.00 MAINT OF SEDIMENT BARRIER - BALED STRAW  $250.00

0545 165-0101     4 EA  $608.13 MAINT OF CONST EXIT  $2,432.53

0625 165-0105     16 EA  $102.46 MAINT OF INLET SEDIMENT TRAP  $1,639.36

0550 167-1000     4 EA  $500.00 WATER QUALITY MONITORING AND SAMPLING  $2,000.00

0555 167-1500     24 MO  $500.00 WATER QUALITY INSPECTIONS  $12,000.00

0560 171-0010     1000 LF  $1.50 TEMPORARY SILT FENCE, TYPE A  $1,500.00

0565 171-0030     7700 LF  $3.00 TEMPORARY SILT FENCE, TYPE C  $23,100.00

0570 603-2024     100 SY  $42.00 STN DUMPED RIP RAP, TP 1, 24"  $4,200.00

0575 603-2182     150 SY  $40.00 STN DUMPED RIP RAP, TP 3, 24"  $6,000.00

0580 603-7000     250 SY  $3.50 PLASTIC FILTER FABRIC  $875.00

0585 700-6910     8 AC  $1,000.00 PERMANENT GRASSING  $8,000.00

0590 700-7000     24 TN  $65.00 AGRICULTURAL LIME  $1,560.00

0595 700-8000     6 TN  $450.00 FERTILIZER MIXED GRADE  $2,700.00

0600 700-8100     400 LB  $3.11 FERTILIZER NITROGEN CONTENT  $1,242.64

0610 716-2000     3000 SY  $1.24 EROSION CONTROL MATS, SLOPES  $3,720.00

$114,672.75

40   - SIGNING, MARKING, AND SIGNAL

Line 

Number
ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0225 500-3104     4 CY  $949.74 CL A CONC, SIGNS  $3,798.94

0665 615-1200     500 LF  $19.81 DIRECTIONAL BORE - CSSTP-0006-00(967) $9,906.40

0245 636-1020     260 SF  $16.35 HWY SGN,TP1MAT,REFL SH TP3  $4,251.67

0250 636-1033     400 SF  $19.82 HWY SIGNS, TP1MAT,REFL SH TP 9  $7,928.94

0255 636-1072     570 SF  $23.68 HWY SIGNS,ALUM EXTRD PNLS, RS TP 3  $13,496.52

0260 636-2070     1000 LF  $8.92 GALV STEEL POSTS, TP 7  $8,924.07

0265 636-2090     300 LF  $10.19 GALV STEEL POSTS, TP 9  $3,056.06

0270 636-3000     3500 LB  $3.29 GALV STEEL STR SHAPE POST  $11,521.58

0275 636-9094     150 LF  $75.67 P-IN-PL,SIGNS,STL H,HP 12 X 53  $11,350.85

0670 639-2002     300 LF  $3.50 STEEL WIRE STRAND CABLE, 3/8"  $1,049.07

0675 639-4004     4 EA  $5,356.71 STRAIN POLE, TP IV  $21,426.83

0365 647-1000     1 LS  $65,000.00 TRAF SIGNAL INSTALLATION NO - 1 $65,000.00

0370 647-1000     1 LS  $65,000.00 TRAF SIGNAL INSTALLATION NO - 2 $65,000.00

0280 653-0110     12 EA  $76.11 THERM PVMT MARK, ARROW, TP 1  $913.34

0285 653-0120     4 EA  $79.60 THERM PVMT MARK, ARROW, TP 2  $318.38

0290 653-0130     4 EA  $97.65 THERM PVMT MARK, ARROW, TP 3  $390.58

0295 653-0210     2 EA  $118.31 THERM PVMT MARK, WORD , TP 1  $236.62

0300 653-1501     5100 LF  $0.61 THERMO SOLID TRAF ST 5 IN, WHI  $3,088.36

0305 653-1502     3400 LF  $0.54 THERMO SOLID TRAF ST, 5 IN YEL  $1,835.15

0680 653-1704     190 LF  $4.50 THERM SOLID TRAF STRIPE,24",WH  $854.15

SUBTOTAL FOR  STRUCTURAL:

30   - EROSION CONTROL

SUBTOTAL FOR  EROSION CONTROL:



0310 653-1804     2800 LF  $2.25 THERM SOLID TRAF STRIPE, 8",WH  $6,286.70

0315 653-3501     510 GLF $0.57 THERMO SKIP TRAF ST, 5 IN, WHI  $288.70

0320 653-4830     120 GLF $2.00 THER SKIP TRAF ST, 18 IN, WHT  $240.00

0325 653-6004     400 SY  $3.69 THERM TRAF STRIPING, WHITE  $1,476.80

0330 653-6006     1400 SY  $3.34 THERM TRAF STRIPING, YELLOW  $4,672.85

0335 654-1001     180 EA  $4.15 RAISED PVMT MARKERS TP 1  $746.27

$248,058.83

Line 

Number
ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0405 681-4277     17 EA  $3,000.00 LT STD, 25' MH, 6'          ARM  $51,000.00

0410 681-4300     4 EA  $3,300.00 LT STD, 30' MH,  6'        ARM  $13,200.00

0415 681-6295     5 EA  $750.00 LUMINAIRE, TP 3,  40 W, LED  $3,750.00

0420 681-6310     2 EA  $850.00 LUMINAIRE,TP 3, 90 W, LED  $1,700.00

0425 681-6315     3 EA  $1,100.00 LUMINAIRE,TP 3, 105 W, LED  $3,300.00

0430 681-6316     2 EA  $1,000.00 LUMINAIRE,TP 3, 130 W, LED  $2,000.00

0435 681-6410     9 EA  $850.00 LUMINAIRE,TP 4, 105 W, LED  $7,650.00

0440 682-1504     10937 LF  $1.00 CABLE, TP RHH/RHW, AWG NO 10  $10,937.00

0445 682-6219     2600 LF  $4.59 CONDUIT, NONMETL, TP 2, 1 IN  $11,945.57

0450 682-9000     1 LS  $7,800.00 MAIN SVC PICK UP POINT  $7,800.00

$113,282.57

Line 

Number
ITEM QUANTITY UNITS PRICE DESCRIPTION AMOUNT

0455 700-9300     1800 SY  $6.76 SOD  $12,175.09

0460 702-0212     3 EA  $400.00 CRATAEGUS VIRIDIS - 3 IN CALIPER $1,200.00

0465 702-0470     300 EA  $22.59 ILEX VOMITORIA NANA - 3 GAL $6,776.73

0470 702-9005     1400 LB  $1.25 SPRING APPLICATION FERTILIZER  $1,754.03

0475 702-9025     8600 SY  $2.50 LANDSCAPE MULCH  $21,500.00

$43,405.85

$2,666,592.08

$2,666,592.08

$133,329.60

$133,329.60

$2,933,251.29

$84,695.92

$3,017,947.21

SUBTOTAL FOR  SIGNING, MARKING, AND SIGNAL:

50   - LIGHTING

SUBTOTAL FOR  LIGHTING:

60   - LANDSCAPE

SUBTOTAL FOR  LANDSCAPE:

TOTALS FOR JOB 0006967

ITEMS COST:

ESTIMATED COST:

CONTINGENCY PERCENT:

ENGINEERING AND INSPECTION:

ESTIMATED COST WITH 

CONTINGENCY AND E&I:

LIQUID AC ADJUSTMENT COST:

TOTAL COST:



PROJ. NO. CALL NO.

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED Jun-15 2.681$        

DIESEL 2.867$        

LIQUID AC 466.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 76890 76,890.00$                    

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 745.60$              

Monthly Asphalt Cement Price month project let (APL) 466.00$              

Total Monthly Tonnage of asphalt cement (TMT) 275

ASPHALT Tons %AC  AC ton

Leveling 3500 5.0% 175

12.5 OGFC 5.0% 0

12.5 mm 5.0% 0

9.5 mm SP 640 5.0% 32

25 mm SP 260 5.0% 13

19 mm SP 1100 5.0% 55

5500 275

BITUMINOUS TACK COAT

Price Adjustment (PA) 7,805.92$          7,805.92$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 745.60$              

Monthly Asphalt Cement Price month project let (APL) 466.00$              

Total Monthly Tonnage of asphalt cement (TMT) 27.91815599

Bitum Tack

Gals gals/ton tons

6500 232.8234 27.918156

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$                                

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 745.60$              

Monthly Asphalt Cement Price month project let (APL) 466.00$              

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 84,695.92$                    

CSSTP-0006-00(967)

0006967

6/22/2015

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx


GEORGIA DEPARTMENT OF TRANSPORTATION

PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 7/31/2015 Project: Upson

Revised: County: Upson

PI: 0006967

Description: SR 74 East One Way Pair in Thomaston

Project Termini: SR 74 East One Way Pair in Thomaston

Existing ROW: Varies

Parcels: 30 Required ROW: Varies

$603,750.00

Proximity Damage $25,000.00

Consequential Damage $150,000.00

Cost to Cures $50,000.00

Trade Fixtures $0.00

Improvements $150,000.00

$112,500.00

$207,750.00

$60,000.00

$0.00

$275,000.00

$1,259,000.00

$1,259,000.00

Preparation Credits Hours Signature

Prepared By: CG#: (DATE)

Approved By: CG#: (DATE)

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate  

Land and Improvements

Valuation Services

Legal Services

Relocation

Demolition

Administrative

TOTAL ESTIMATED COSTS

TOTAL ESTIMATED COSTS (ROUNDED)

allsop

286999    07/31/2015

286999   07/31/2015



Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI Upson Upson 0006967

A B C D

Land and Improvements Agriculture Residential Commercial Industrial

1 Estimate Low (ac) $0.00 $0.00 $0.00 $0.00

2 Estimate High (ac) $0.00 $0.00 $0.00 $0.00

3 Estimate Used (ac) $20,000.00 $35,000.00 $225,000.00 $0.00

4 Fee Simple Area (ac) 0.00 1.50 0.00 0.00

5 Fee Simple Estimate $0.00 $52,500.00 $0.00 $0.00

6 Perm Esmt Area (ac) 0.00 0.00 0.00 0.00

7 Perm Esmt Factor 0% 0% 0% 0%

8 Perm Esmt Estimate $0.00 $0.00 $0.00 $0.00

9 Temp Esmt Area (ac) 0.00 0.00 0.00 0.00

10 Temp East Factor 0% 0% 0% 0%

11 Temp Esmt Estimate $0.00 $0.00 $0.00 $0.00

12 Proximity Damages $0.00 $25,000.00 $0.00 $0.00

13 Consequential Damages $0.00 $150,000.00 $0.00 $0.00

14 Cost to Cures $0.00 $50,000.00 $0.00 $0.00

15 Improvements $0.00 $150,000.00 $0.00 $0.00

16 Trade Fixtures $0.00 $0.00 $0.00 $0.00

17

18 PROPERTY TYPE TOTALS $0.00 $402,500.00 $0.00 $0.00

19 $402,500.00

20 $201,250.00

21

22 $603,750.00

SUB TOTAL PROPERTY TYPES

Counter Offers and Condemnation Increases

GRAND TOTAL LANDS AND IMPROVEMENTS

2 of 7



Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI Upson Upson 0006967

A B C D

Valuation Services Agriculture Residential Commercial Industrial

1 Appraisals (# of Parcels) 0 30 0 0

2 Estimated Fees (per Parcel) $0.00 $3,000.00 $0.00 $0.00

3 TOTAL APPRAISALS $0.00 $90,000.00 $0.00 $0.00

4 Sign Estimates 0 0 0 0

5 Estimated Fees $0.00 $0.00 $0.00 $0.00

6 TOTAL SIGN ESTIMATES $0.00 $0.00 $0.00 $0.00

7 Specialty Reports 0 0 0 0

8 Estimated Fees $0.00 $0.00 $0.00 $0.00

9 TOTAL SPECIALTY REPORTS $0.00 $0.00 $0.00 $0.00

10 Septic/Well Reports 0 0 0 0

11 Estimated Fees $0.00 $0.00 $0.00 $0.00

12 TOTAL SEPTIC/WELL REPORTS $0.00 $0.00 $0.00 $0.00

13

14

15

16 TOTAL VALUATION FEES $0.00 $90,000.00 $0.00 $0.00

17 $90,000.00

18 $22,500.00

19 $112,500.00

SUB TOTAL VALUATION SERVICES

Updates and Incidentals (Min $2,500 or 25%)

GRAND TOTAL VALUATION SERVICES

3 of 7



Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI Upson Upson 0006967

A B C D

Legal Services Parcels Estimated Fees  TOTALS

1 Meeting with Attorney 30 $125.00 $3,750.00

2 Preliminary Titles 30 $200.00 $6,000.00

3 Closing and Final Title 30 $300.00 $9,000.00

4 Recording Fees 30 $50.00 $1,500.00

5 Condemnation Filing 5 $5,000.00 $25,000.00

6 Litigation Costs 5 $25,000.00 $125,000.00

7 Updates and Incidentials 5 $7,500.00 $37,500.00

8

9

10

11

12

13

14

15

16  

17 $207,750.00GRAND TOTAL LEGAL SERVICES
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Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI Upson Upson 0006967

A B C D

Relocation Displacements Estimated Costs  TOTALS

1 Business Displacement 0 $15,000.00 $0.00

2 Residential Tenant $20,000.00 $0.00

3 Residential Owner 0 $40,000.00 $0.00

4 Pro-Rata Taxes 30 $1,000.00 $30,000.00

5 Property Pin Replacement 30 $1,000.00 $30,000.00

6

7

8

9

10

11

12

13

14

15

16

17 $60,000.00GRAND TOTAL RELOCATION
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Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI Upson Upson 0006967

A B C D

Demolition Items/Improvements Estimated Costs  TOTALS

1 Residential Structures 0 $15,000.00 $0.00

2 Commercial Structures 0 $25,000.00 $0.00

3 Hotels/Apartments $60,000.00 $0.00

4 UST's - Dispensers $50,000.00 $0.00

5 Billboards $8,000.00 $0.00

6 Signs - Light Standards $1,500.00 $0.00

7 Water Vaults $15,000.00 $0.00

8 Gas/Water Service Separation $2,500.00 $0.00

9

10

11

12

13

14

15

16

17 $0.00GRAND TOTAL DEMOLITION
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Georgia Department of Transportation

Preliminary ROW Cost Estimate Worksheet

Project/County/PI Upson Upson 0006967

A B C D

Administrative Parcels Man hours per Parcel  TOTALS

1 Pre-Acquisition 30 40 $60,000.00

2 Acquisition 30 100 $150,000.00

3 Relocation 8 50 $20,000.00

4 Administrative Appeals 8 50 $20,000.00

5 Post-Acquisition 5 100 $25,000.00

6

7

8

9

10

11

12

13

14

15

16

17 $275,000.00GRAND TOTAL INHOUSE
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
INTERDEPARTMENT CORRESPONDENCE 

 
 
 
FILE CSSTP-0006-00(967), Upson County, P.I. # 00006967 OFFICE Thomaston  
 SR 74 East One-Way Pair in Thomaston 
 DATE February 27, 2015 
FROM  Kerry Gore, District Utilities Engineer  
 
TO  Sue Anne Decker, Project Manager 
  
 
SUBJECT   PRELIMINARY UTILITY COST (ESTIMATE)  
 

As requested by your office, we are furnishing you with a Preliminary Utility Cost estimate for each 
utility with facilities potentially located within the project limits.      

            
 

FACILITY OWNER 
NON-

REIMBURSABLE REIMBURSABLE 
Atlanta Gas Light 210,000       
Charter Communications 63,000       
City of Thomaston Electric 900,000 45,000 
City of Thomaston Water/Wastewater 367,500       
Windstream 315,000       
TOTALS       $   1,855,500 $   45,000 

 
 

Total Preliminary Utility Cost Estimate 1,900,500.  
 
If you have any questions, please contact Tyler Peek at 706-646-7605. 

 
 
 
 
 
 
KG/TP 
 
cc: Mike Bolden, State Utilities Engineer (via: e-mail) 
 Angela Robinson, Office of Financial Management (via: e-mail) 
 Mike Williams, Area Engineer (via: e-mail) 
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Executive summary 
The proposed project  (PI# 0006967) is intended to improve the operational efficiency and safety of 
the SR 74 East (One-Way Pair) /SR 36/Main Street/N Bethel Street intersection in Thomaston, 
Upson County.  The purpose of this study was to determine the feasibility of roundabout 
alternatives at the intersection and to identify a preferred roundabout alternative.   

Roundabouts have been identified as one of nine proven countermeasures by the Federal Highway 
Administration (FHWA).  The installation of roundabouts in comparison to traditional safety 
countermeasures such as traffic signals has resulted in a reduction in crash frequency and in many 
instances superior operational efficiency. Roundabouts are generally navigated at slower speeds 
which correlates with fewer and less severe crashes. Roundabouts also present fewer conflict 
points than traditional intersections, generally resulting in fewer collisions.   

GHD generated four concepts for review by District 3 staff.  After receiving comments from the 
District, GHD explored variations of the original concepts as necessary to address the comments. 
The revised options considered in this report include the following: 

 Option 1: 5-leg roundabout; 

 Option 2: 4-leg roundabout (maintain Bethel Street); 

 Option 3: 4-leg roundabout (maintain Barnesville Hwy); and 

 Option 4: 4-leg roundabout (maintain Barnesville Hwy with Thompson Street realignment). 

The selected improvements must operate at a LOS C during the 2039 design year in accordance 
with GDOT policy for the intersection context and roadway classifications.  The quantitative and 
qualitative criteria used to compare the various alternatives included: 

 Street grid connectivity; 

 Construction (cost and complexity); 

 Mobility (level of service); 

 Safety; 

 Truck accommodation; 

 Property access & business impacts, and 

 Pedestrian accessibility. 

Through a deliberative evaluation process, the design team has determined that Option 4 is the 
preferred alternative. Option 4 is a four-leg alternative that maintains connectivity with SR 36 
(Barnesville Highway) and provides for a minor relocation of E. Thompson Street. 
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1. Introduction 
1.1 Background 

At the request of GDOT District 3 and McGee Partners, Inc., GHD completed a feasibility study to 
compare the operational and safety performance of roundabout alternatives for the intersection of 
SR 74 East (One-Way Pair) and SR 36 (Barnesville Highway, Main St & N Bethel St in the City of 
Thomaston, Upson County (PI# 0006967). 

GHD began by generating four concepts for review by District 3 staff.  After receiving comments 
from the District, GHD explored variations of the original concepts as necessary to address the 
comments. The revised options considered in this report include the following: 

 Option 1: 5-leg roundabout; 

 Option 2: 4-leg roundabout (maintain Bethel Street); 

 Option 3: 4-leg roundabout (maintain Barnesville Hwy); and 

 Option 4: 4-leg roundabout (maintain Barnesville Hwy with Thompson Street realignment). 

The proposed project is intended to enhance safety and improve operational efficiency at the 
intersection. The purpose of this study was to determine the feasibility of roundabout alternatives at 
the intersection and to identify a preferred roundabout alternative.  The quantitative and criteria 
used to compare the various alternatives included the following: 

 Street grid connectivity; 

 Construction (cost and complexity); 

 Mobility (level of service); 

 Safety; 

 Truck accommodation; 

 Property access & business impacts; and 

 Pedestrian accessibility. 

1.2 Location & Context 

The project is located at the 5-leg junction of the SR 74 one-way pair, SR 36 (Barnesville Highway), 
and a local road, Bethel Street. The intersection is depicted in the location map on Page 2. SR 74 is 
two-way east of the intersection and one-way (on Main Street) west of the intersection. The 
intersection currently operates as All-Way Stop Control . 

During the project kick-off meeting, the District noted a number of project constraints and provided 
additional information regarding the roadway context. 

1.2.1 Project constraints 

 The northeast quadrant of the five-point intersection, Barnesville Highway, is mostly vacant. 

 The Dollar General (northwest quadrant) has parking near the right-of-way and the site was 
recently renovated.  All the roundabout alternatives are likely to impact parking.  A site plan 
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provided more recently by Jim Hoskins shows accesses on three sides: east, south and 
north.   

 The southeast quadrant, east of Bethel Street, is to be avoided.  The southwest corner is not 
as constrained.  Vertical grade constraints also exist on those corners.  If a roundabout is 
placed, the grade control will be dominated by the south side of the circle. 

Figure 1  Location Map 

1.2.2 Roadway grades 

Grades at the five-points intersection from a recent survey: 

 SR 74 / West Main Street – 4% 

 SR 36 / Barnesville Highway – 4.3% 

 North Bethel Street / CS 006005 – 1.3% 

 SR 36 West / SR 74 West / East Main Street – 4.3 % 

 SR 36 / Bethel Street – 1.8 % 

1.2.3 Posted speeds & Functional classification 

Posted speeds at the five-points intersection: 

 SR 74 / West Main Street – 45 MPH – Urban Principal Arterial 

 SR 36 / Barnesville Highway – 35 MPH – Urban Principal Arterial 

 North Bethel Street – 30 MPH – Urban Minor Arterial 

 SR 36 West / SR 74 West / East Main Street – 35 MPH (exit lane only) – Urban Principal 
Arterial 

 SR 36 / Bethel Street – 35 MPH – Urban Principal Arterial 

Study 
Intersection 
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Approach speeds to the Gordon Street and Bethel Street intersection are as follows: 

 SR 36 / Bethel Street – 35 MPH (Exit lane only) – Urban Principal Arterial 

 SR 36 / East Gordon Street – 35 MPH – Urban Principal Arterial 

 East Gordon Street – 25 MPH – Urban Local 

 Bethel Street – 30 MPH – Urban Minor Arterial 

1.2.4 Design vehicles 

The Design Vehicle is a WB-67 tractor trailer.  Although OSOW Permit Office records were provided 
to GHD, vehicle specific details are still needed to develop swept paths.  

1.3 Traffic Volumes 

GDOT’s Office of Planning provided ADTs and design hourly volumes (DHV) for the existing year 
(2013), the opening year (2019), and the design year (2039) for build and no-build conditions. The 
traffic volumes are included in Appendix A. Given the urban nature of the proposed intersection, 
GHD assumed a peak hour factor of 0.92 (all movements) for analysis purposes. 

1.4 Needs Statement 

The proposed project is intended to improve operational efficiency and safety at the project 
intersection.  The intersection currently experiences congestion during peak periods and crash data 
collected from the years 2009-2013 indicates that 18 crashes occurred at this intersection resulting 
in 15 total injuries. 

In Georgia, nearly a third of fatal crashes occur at intersections making intersection safety a focus 
area for the Georgia Department of Transportation. Nationally intersection crashes account for 40% 
of all reported crashes and approximately 20% of traffic fatalities. Of those fatalities, nearly 50% are 
the result of angle collisions. Angle collisions are often high speed, high impact crashes which often 
result in serious injuries or fatalities. 

1.5 Signal Warrant Analysis 

A signal warrant analysis was completed by District 3 on September 10, 2014. The results of the 
analysis suggest that none of the MUTCD signal warrants are satisfied at this intersection. The 
Signal Warrant Analysis is attached in Appendix B. 



4 |GHD | Roundabout Feasibility Report for  SR 74 East (One-Way Pair) at SR 36/Main St/ Bethel St , 86/167/59 

2. Operational Analyses 
GHD performed analyses of the five-leg roundabout option (Option 1) for the opening and design 
years. Several four-leg options exist, but forecasts were not prepared for the purpose of operational 
analysis.  However, the five-leg analysis shows such good level of service that the four-leg 
roundabout configurations can be expected to be equally satisfactory. 

2.1 Analysis Inputs 

Roundabout analyses were completed  in accordance with Chapter 8, Section 8.2.2 of the GDOT 
Design Policy Manual (DPM). Roundabouts were analyzed with GDOT’s Roundabout Analysis Tool 
v. 2.1 and the ARCADY roundabout capacity model in Junctions 8 software.  In order to account for 
lower capacities experienced in the US compared to the UK, a 10% capacity reduction was utilized 
for the 2035 peak hour volumes in the ARCADY analysis.   

The Levels of Service discussed herein are based on the 2010 Highway Capacity Manual for 
unsignalized intersections. Queues listed represent the 95th percentile queue per lane assuming 
average vehicle lengths of 25 feet. Delay is presented in seconds.

2.2 Roundabout Analyses 

The results of the roundabout analyses are summarized in Table 1 for the AM and PM peak periods 
during the design (2039) year. Detailed reports are included in Appendix C.  The approach LOS, 
volume-to-capacity (v/c) ratio, 95th percentile queue length (back-of-queue, in feet), and average 
delay per vehicle (in seconds) is reported for each leg of the roundabout. A v/c ratio of 0.85 is 
generally considered to be the threshold for acceptable roundabout operations. 

As the data in Table 1 indicates, a single lane roundabout is expected to operate well below 
capacity (maximum v/c ratio 0.61) through the design (2039) year.  

Table 1 2039 Roundabout Capacity Analysis – Option 1 (Five Leg Roundabout) 

SB
Bethel St 

SB SR 36 
(Barnesville Hwy) 

WB SR 74 
(E Main St.) 

NB SR 36 
(Bethel St.) 

Exit Only 
(Exit to WB    

Main St) 

G
D

O
T 

To
ol

 
(C

al
ib

ra
te

d)
 AM 

Peak 

LOS A A B A --
v/c 0.18 0.40 0.49 0.55 --
Queue 17 50 72 90 -- 
Delay 7.0 9.0 10.0 9.0 -- 

PM 
Peak 

LOS A A A A --
v/c 0.26 0.37 0.44 0.55 --
Queue 27 44 59 91 -- 
Delay 8.0 8.0 9.0 9.0 -- 

A
R

C
A

D
Y 

AM 
Peak 

LOS A A A A --
v/c 0.18 0.41 0.51 0.61 --
Queue 1.00 1.00 1.00 1.00 -- 
Delay 6.66 7.32 8.85 8.85 -- 

PM 
Peak 

LOS A A A A --
v/c 0.26 0.38 0.46 0.61 --
Queue 1.00 1.00 1.00 1.00 -- 
Delay 7.03 7.18 7.75 8.94 -- 

20 Westbound Ramps at Carey Station Road
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3. Concept Development 
GHD developed detailed concepts for  Options 1 and 4 and schematic level sketches for Options 2 
and 3. The concept and schematic sketches are included in Appendix D.   

The roundabouts were sized and located to balance a number of competing goals. First, offset left 
approach geometry was implemented to reinforce speed reduction on the approaches to enhance 
pedestrian safety. Second, the approaches were adjusted as necessary to accommodate WB-67 
turning movements. And third, the roundabout was shifted north and east to the extent possible to 
minimize impacts to the parcels in the northwest and southeast quadrants. A number of key design 
elements are listed in Table 2 below. 

Table 2 Roundabout Geometric Overview 

GDOT
Guidance1

NCHRP 672 
Guidance2

Design 
Goal 

Roundabout Classification Urban Urban Urban 

Entry Lanes per Approach 13 1 1 

Design Speed (entry) - 25 mph (max.) 25 mph (max.) 

Design Vehicle – Turning Movements WB-67 WB-50/WB-67 WB-67 

Design Vehicle – Circulatory Roadway Bus-40/SU Bus/SU Bus-40/SU 

Inscribed Circle Diameter - 130 -180 ft. 136 -150 ft. 

Entry Lane Widths (EW) - 15-20 ft. 18 ft.4

Truck Apron Width - 3-15 ft.4 17 ft.4

Circulatory Roadway Width - 1.0-1.2 x EW4 20 ft.4

Splitter Island Lengths 50 ft. 50 ft. (min.) 50 ft.5

Normal Cross Slope 2% 2% 2% 

Truck Apron Cross Slope - 1-2% 1-2% 

Maximum Approach Grade - 3-4% 
(desirable) Match existing 

Minimum Sidewalk Set Back Distance 2’ (min.)        
6’ (preferred) 2’ (min.) 2’ (min.) 

1. Sources:  GDOT Design Policy Manual, Chapters 8 & 9 
2. Source:  NCHRP 672 
3. Lane configuration verified with GDOT’s Roundabout Analysis Tool v 2.1 and ARCADY 
4. Entry, Circulatory Roadway and Truck Apron widths are dependent on selected design vehicles and speed 

consistency analyses. OSOW considerations may also play a role in determining final dimensions. 
5. The splitter islands developed for the concepts were generally 50 feet (minimum) in length. However, for Option 1, 

the splitter island on the southbound Bethel Street approach was reduced due to site constraints.  
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4. Safety Assessment 
GDOT collected collision data for the study intersection for the time period between 2009 and 2013. 
A summary of the collision history is provided in Table 3 and the supporting documentation is 
provided in Appendix E. The types of crashes were not known and crash diagrams were not 
available at the time of this writing. The crash data indicates that 18 crashes occurred at this 
intersection resulting in 15 total injuries.  

Table 3 Collision History 

GHD reviewed the Crash Modification Factors Clearinghouse website to obtain the most current 
and applicable crash modification factors (CMFs) for the various alternatives and the site 
characteristics.  The clearinghouse is a Web-based database providing CMFs and supporting 
documentation to assist transportation engineers in identifying the most appropriate counter-
measures for safety needs. A CMF is a multiplicative factor used to compute the expected number 
of crashes after implementing a given countermeasure at a specific site.  A summary of the CMF’s 
for each countermeasure is provided in Table 4 below. Details for each CMF ID are included in 
Appendix E. 

Table 4 Crash Modification Factors by Countermeasure

CMF ID (Year) Description CMF (CRF) Crash Type Crash Severity 

4932 (2013) Convert all-way, 
stop-controlled 
intersection to 

roundabout 

1.114 (-11.36) All All 

4933 (2013) 0.544 (45.6) All Fatal & Injury 

   

The CMFs provided above suggest a mixed safety experience when converting all-way stop 
controlled intersections to roundabouts.  Although the total number of crashes is likely to increase 
12% after the conversion, the number of severe (fatal, severe injury, and minor injury) crashes is 
expected to be cut by nearly 46%. It is also reasonable to expect the 4-leg options to provide better 
crash reduction than the 5-leg option because there will be fewer conflict points at the intersection 
with the 4-leg options. 

2009 2010 2011 2012 2013 
Total crashes 9 1 0 2 6
Total injuries 8 2 0 1 4



GHD | Roundabout Feasibility Report for  SR 74 East (One-Way Pair) at SR 36/Main St/ Bethel St , 86/167/59 | 7 

5. Summary Evaluation/Recommendations 
During a progress meeting held on June 5, 2014, the design team conducted a trial evaluation of a 
methodology to assess performance criteria and to determine the feasibility of potential options. At
the beginning of the meeting, the design team agreed on a set of evaluation criteria and assigned a 
weight to each criteria for the purpose of ranking the options. The various performance criteria are 
listed below and an evaluation matrix is provided in Table 5 on the following page.

5.1 Criteria Definitions and Details 

Street Grid Connectivity 

 Route connectivity and continuity 
 Minimize traffic diversions onto local road network 
 EMS accessibility 
 Way-finding 

Construction (Cost and Complexity)

 Staging complexity 
 Cost of construction 

Mobility 

 Minimizes congestion 
 Integrates multi modal  

Safety 

 Minimize conflict points 
 Minimal conflict points 
 Enhanced roadway lighting 
 Reduce intersection deficiencies 
 Decrease levels of enforcement  (Sustainable Safety) 

Truck Accommodation 

 Route connectivity 
 Turning path demands 

Property Access / Business Impacts 

 Impact on driveways 
 Minimal Right of Way acquisition 
 Compatibility with local land use plans 

Pedestrian Accessibility 

 Services pedestrian desire lines 
 Shortest most direct routing 
 Create a more walkable community
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5.2 Conclusion & Recommendations 

Based on an evaluation of the criteria in the evaluation matrix, Option 4 is the preferred alternative. 
Option 4 is a four-leg alternative that maintains connectivity with SR 36 (Barnesville Highway) and 
provides for a minor relocation of E. Thompson Street: 

 Capacity analyses suggest that the roundabouts will operate well below capacity in the 
design year (2039) . Similarly, all of the roundabout options are expected to improve 
intersection safety by reducing crash severities. 

 During discussions amongst the design team regarding the evaluation criteria, Options 1 and 
4 were identified to be more desirable  than Options 2 and 3 because they better maintain 
route connectivity, provide better mobility with more direct connections, and accommodate 
large trucks more easily. 

 Option 4 will create more property impacts than Option 1 – but the much of the impact is 
shifted to vacant parcels and away from the Dollar General parking  lot. 

 Option 4 simplifies the operation of the roundabout (i.e. conflict points) by eliminating the 
Bethel Street approach – but requires a realigned connection to E Thompson Street to 
accommodate truck turning movements. Option 4 also results in fewer pedestrian crossings 
at the intersection. 

 And finally, by eliminating Bethel Street, a large portion of the Option 4 roundabout can be 
constructed off alignment – greatly reducing construction duration and costs and improving 
work zone safety. Unless short term detours are acceptable, Option  1 would be constructed 
completely using staged construction. 
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Appendix A – Traffic Volume Data
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Appendix B – Signal Warrant Analysis 



GDOT/District 3
SR 36/SR 74/ Bethel @ SR 74 WB

(Traffic Diagram information evaluated)
September 10, 2014

Signal Warrants - Summary

Major Street Approaches Minor Street Approaches

Northbound:   SR 36/SR 74/Bethel
Number of Lanes: 1

Total Approach Volume: 1,312

Westbound:   SR 74 WB
Number of Lanes: 1
Approach Speed: 0
Total Approach Volume: 3,368

Warrant Summary (Urban values apply.)

 Warrant 1 - Eight Hour Vehicular Volumes  ............................................................................................ Not Satisfied

 Warrant 1A - Minimum Vehicular Volume  ......................................................................................... Not Satisfied
Required volumes reached for 0 hours, 8 are needed

 Warrant 1B - Interruption of Continuous Traffic  .............................................................................. Not Satisfied
Required volumes reached for 0 hours, 8 are needed

 Warrant 1 A&B - Combination of Warrants  ...................................................................................... Not Satisfied
Required volumes reached for 0 hours, 8 are needed

 Warrant 2 - Four Hour Volumes  .............................................................................................................. Not Satisfied
Number of hours (0) volumes exceed minimum < minimum required (4).

 Warrant 3 - Peak Hour  ............................................................................................................................. Not Satisfied

 Warrant 3A - Peak Hour Delay  ........................................................................................................... Not Satisfied
Total approach volumes and delays on minor street do not exceed minimums for any hour.

 Warrant 3B - Peak Hour Volumes  ...................................................................................................... Not Satisfied
Volumes do not exceed minimums for any hour.

 Warrant 4 - Pedestrian Volumes  ............................................................................................................. Not Satisfied
Required 4 Hr pedestrian volume reached for 0 hour(s) and the single hour volume for 0 hour(s)

 Warrant 5 - School Crossing  ................................................................................................................... Not Satisfied
Number of gaps > .0 seconds (0) exceeds the number of minutes in the crossing period (0).

 Warrant 6 - Coordinated Signal System  ................................................................................................. Not Satisfied
No adjacent coordinated signals are present

 Warrant 7 - Crash Experience  ................................................................................................................. Not Satisfied
Number of accidents (-1) is less than minimum (5). Volume minimums are not met.

 Warrant 8 - Roadway Network  ................................................................................................................ Not Satisfied
Major Route conditions not met. No volume requirement met.



GDOT/District 3
SR 36/SR 74/ Bethel @ SR 74 WB

(Traffic Diagram information evaluated)
September 10, 2014

Signal Warrants - Summary
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[Urban,  1 major lane and 1 minor lane curves used]
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Analysis of 8-Hour Volume Warrants:

Hour Major Higher Minor War-1A War-1B War-1A&B
Begin Total Vol Dir Major Crit Minor Crit Meets? Major Crit Minor Crit Meets? Major Crit Minor Crit Meets?
00:00 8 11 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
01:00 9 8 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
02:00 6 7 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
03:00 5 6 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
04:00 16 9 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
05:00 30 18 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
06:00 76 53 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
07:00 519 62 NB 500-Yes 150-No Major 750-No 75-No --- 600-No 120-No ---
08:00 192 74 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
09:00 141 75 NB 500-No 150-No --- 750-No 75-Yes Minor 600-No 120-No ---
10:00 136 84 NB 500-No 150-No --- 750-No 75-Yes Minor 600-No 120-No ---
11:00 155 89 NB 500-No 150-No --- 750-No 75-Yes Minor 600-No 120-No ---
12:00 151 94 NB 500-No 150-No --- 750-No 75-Yes Minor 600-No 120-No ---
13:00 153 86 NB 500-No 150-No --- 750-No 75-Yes Minor 600-No 120-No ---
14:00 325 90 NB 500-No 150-No --- 750-No 75-Yes Minor 600-No 120-No ---
15:00 368 86 NB 500-No 150-No --- 750-No 75-Yes Minor 600-No 120-No ---
16:00 236 93 NB 500-No 150-No --- 750-No 75-Yes Minor 600-No 120-No ---
17:00 284 93 NB 500-No 150-No --- 750-No 75-Yes Minor 600-No 120-No ---
18:00 228 84 NB 500-No 150-No --- 750-No 75-Yes Minor 600-No 120-No ---
19:00 133 60 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
20:00 88 49 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
21:00 60 38 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
22:00 25 24 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
23:00 24 19 NB 500-No 150-No --- 750-No 75-No --- 600-No 120-No ---
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Appendix C – Roundabout Analyses 



Roundabout Analysis Tool
Single Lane

8/28/2014
Version 2.1

General & Site Information v2.1
Analyst:
Agency/Co:
Date:
Project or PI#:
Year, Peak Hour:
County/District:

Entry Legs (FROM)
N (1) NE (2) E (3) SE (4) S (5) SW (6) W (7) NW (8)

5 15 20 0
5 15 335 0

65 5 220 0

25 65 20 0

15 235 350 5

110 310 400 0 580 0 0 0

N NE E SE S SW W NW
96% 96% 96% 100% 96% 100% 100% 100%
4% 4% 4% 0% 4% 0% 0% 0%
0% 0% 0% 0% 0% 0% 0% 0%
0 0 0 0 0 0 0 0

0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
0.962 0.962 0.962 1.000 0.962 1.000 1.000 1.000
1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000

N NE E SE S SW W NW
0 6 17 0 23 0 0 0
6 0 17 0 379 0 0 0
73 6 0 0 249 0 0 0
0 0 0 0 0 0 0 0
28 73 23 0 0 0 0 0
0 0 0 0 0 0 0 0
17 266 396 0 6 0 0 0
0 0 0 0 0 0 0 0

124 350 452 0 656 0 0 0
769 463 413 0 85 0 0 0

Standard Single Lane or Urban Compact

Andrew Duerr, PE

Intersection
Name:

GHD Inc.
8/28/2014
#0006967
2039 AM
Upson
SR 74 East (One Way Pair) at
SR 36, Main St and N Bethel St

Entry flow, pcu/h
Conflicting flow, pcu/h

Enter type here…
Roundabout Type

Standard Single Lane

SE (4), pcu/h
S (5), pcu/h

SW (6), pcu/h
W (7), pcu/h

NW (8), pcu/h

FHV

Fped

Flow to Leg # N (1), pcu/h
NE (2), pcu/h
E (3), pcu/h

Entry/Conflicting Flows

% Bicycle
# of Pedestrians (ped/hr)
PHF

NW (8), vph
Output Total Vehicles

Volume Characteristics
% Cars
% Heavy Vehicles

SW (6), vph

Volumes

W (7), vph

N (1), vph
Exit NE (2), vph
Legs E (3), vph
(TO) SE (4), vph

S (5), vph

N

SE

NE

E

S
SW 

W

NW 

North

Georgia Department of Transportation
Office of Traffic Operations



Roundabout Analysis Tool
Single Lane

8/28/2014
Version 2.1

N NE E SE S SW W NW
504 684 719 NA 998 NA 1130 NA
120 337 435 NA 630 NA 0 NA
0.24 0.49 0.60 #VALUE! 0.63 #VALUE! 0.00 #VALUE!
11 13 15 #VALUE! 13 #VALUE! 3 #VALUE!
B B C #VALUE! B #VALUE! A #VALUE!

24 71 107 #VALUE! 121 #VALUE! 0 #VALUE!
N NE E SE S SW W NW
693 885 921 NA 1198 NA 1333 NA
120 337 435 NA 630 NA 0 NA
0.18 0.40 0.49 #VALUE! 0.55 #VALUE! 0.00 #VALUE!

7 9 10 #VALUE! 9 #VALUE! 3 #VALUE!
A A B #VALUE! A #VALUE! A #VALUE!
17 50 72 #VALUE! 90 #VALUE! 0 #VALUE!

v2.1
Unit Legend:
vph = vehicles per hour
PHF = peak hour factor
FHV = heavy vehicle factor
pcu = passenger car unit

     Bypass Lane Merge Point Analysis (if applicable)

Does the bypass have a dedicated receiving lane?
Volumes

Right Turn Volume removed from Entry Leg
Volume Characteristics (for entry leg)
PHF #N/A #N/A #N/A #N/A #N/A #N/A
FHV #N/A #N/A #N/A #N/A #N/A #N/A
Fped #N/A #N/A #N/A #N/A #N/A #N/A
NOTE: Volume Characteristics for Exit Leg are already taken into account
Entry/Conflicting Flows
Entry Flow, pcu/hr #N/A #N/A #N/A #N/A #N/A #N/A
Conflicting Flow, pcu/hr #N/A #N/A #N/A #N/A #N/A #N/A
Bypass Lane Results (HCM 2010 Model)
Entry Capacity of Bypass, vph #N/A #N/A #N/A #N/A #N/A #N/A
Flow Rates of Exiting Traffic, vph #N/A #N/A #N/A #N/A #N/A #N/A
V/C ratio #N/A #N/A #N/A #N/A #N/A #N/A
Control Delay, s/veh #N/A #N/A #N/A #N/A #N/A #N/A
LOS #N/A #N/A #N/A #N/A #N/A #N/A
95th % Queue (ft) #N/A #N/A #N/A #N/A #N/A #N/A
Approach w/Bypass Delay, s/veh #N/A #N/A #N/A #N/A #N/A #N/A
Approach w/Bypass LOS #N/A #N/A #N/A #N/A #N/A #N/A

Bypass Characteristics
Select Entry Leg from Bypass (FROM)

Select Exit Leg for Bypass (TO)

LOS

Entry Flow Rates, vph

95th % Queue (ft)
Notes:

95th % Queue (ft)
Calibrated Model (future)
Entry Capacity, vph

V/C ratio
Control Delay, sec/pcu

Entry Capacity, vph
Entry Flow Rates, vph
V/C ratio
Control Delay, s/veh
LOS

HCM 2010 Model (build)
Results: Approach Measures of Effectiveness

Bypass
#6

Bypass
#1

Bypass
#2

Bypass
#3

Bypass
#4

Bypass
#5

Georgia Department of Transportation
Office of Traffic Operations



Roundabout Analysis Tool
Single Lane

8/28/2014
Version 2.1

General & Site Information v2.1
Analyst:
Agency/Co:
Date:
Project or PI#:
Year, Peak Hour:
County/District:

Entry Legs (FROM)
N (1) NE (2) E (3) SE (4) S (5) SW (6) W (7) NW (8)

5 25 70 0
5 15 255 0

80 5 205 0

60 70 20 0

20 195 295 45

165 275 355 0 575 0 0 0

N NE E SE S SW W NW
96% 96% 96% 100% 96% 100% 100% 100%
4% 4% 4% 0% 4% 0% 0% 0%
0% 0% 0% 0% 0% 0% 0% 0%
0 0 0 0 0 0 0 0

0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
0.962 0.962 0.962 1.000 0.962 1.000 1.000 1.000
1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000

N NE E SE S SW W NW
0 6 28 0 79 0 0 0
6 0 17 0 288 0 0 0
90 6 0 0 232 0 0 0
0 0 0 0 0 0 0 0
68 79 23 0 0 0 0 0
0 0 0 0 0 0 0 0
23 220 333 0 51 0 0 0
0 0 0 0 0 0 0 0

187 311 401 0 650 0 0 0
712 514 424 0 102 0 0 0

Standard Single Lane or Urban Compact

SW (6), vph

Volumes

W (7), vph

N (1), vph
Exit NE (2), vph
Legs E (3), vph
(TO) SE (4), vph

S (5), vph

% Bicycle
# of Pedestrians (ped/hr)
PHF

NW (8), vph
Output Total Vehicles

Volume Characteristics
% Cars
% Heavy Vehicles

FHV

Fped

Flow to Leg # N (1), pcu/h
NE (2), pcu/h
E (3), pcu/h

Entry/Conflicting Flows

SE (4), pcu/h
S (5), pcu/h

SW (6), pcu/h
W (7), pcu/h

NW (8), pcu/h
Entry flow, pcu/h

Conflicting flow, pcu/h

Enter type here…
Roundabout Type

Standard Single Lane

Andrew Duerr, PE

Intersection
Name:

GHD Inc.
8/28/2014
#0006967
2039 PM
Upson
SR 74 East (One Way Pair) at
SR 36, Main St and N Bethel St

N

SE

NE

E

S
SW 

W

NW 

North

Georgia Department of Transportation
Office of Traffic Operations



Roundabout Analysis Tool
Single Lane

8/28/2014
Version 2.1

N NE E SE S SW W NW
533 650 711 NA 981 NA 1130 NA
179 299 386 NA 625 NA 0 NA
0.34 0.46 0.54 #VALUE! 0.64 #VALUE! 0.00 #VALUE!
12 12 14 #VALUE! 13 #VALUE! 3 #VALUE!
B B B #VALUE! B #VALUE! A #VALUE!

38 63 86 #VALUE! 124 #VALUE! 0 #VALUE!
N NE E SE S SW W NW
725 849 913 NA 1182 NA 1333 NA
179 299 386 NA 625 NA 0 NA
0.26 0.37 0.44 #VALUE! 0.55 #VALUE! 0.00 #VALUE!

8 8 9 #VALUE! 9 #VALUE! 3 #VALUE!
A A A #VALUE! A #VALUE! A #VALUE!
27 44 59 #VALUE! 91 #VALUE! 0 #VALUE!

v2.1
Unit Legend:
vph = vehicles per hour
PHF = peak hour factor
FHV = heavy vehicle factor
pcu = passenger car unit

     Bypass Lane Merge Point Analysis (if applicable)

Does the bypass have a dedicated receiving lane?
Volumes

Right Turn Volume removed from Entry Leg
Volume Characteristics (for entry leg)
PHF #N/A #N/A #N/A #N/A #N/A #N/A
FHV #N/A #N/A #N/A #N/A #N/A #N/A
Fped #N/A #N/A #N/A #N/A #N/A #N/A
NOTE: Volume Characteristics for Exit Leg are already taken into account
Entry/Conflicting Flows
Entry Flow, pcu/hr #N/A #N/A #N/A #N/A #N/A #N/A
Conflicting Flow, pcu/hr #N/A #N/A #N/A #N/A #N/A #N/A
Bypass Lane Results (HCM 2010 Model)
Entry Capacity of Bypass, vph #N/A #N/A #N/A #N/A #N/A #N/A
Flow Rates of Exiting Traffic, vph #N/A #N/A #N/A #N/A #N/A #N/A
V/C ratio #N/A #N/A #N/A #N/A #N/A #N/A
Control Delay, s/veh #N/A #N/A #N/A #N/A #N/A #N/A
LOS #N/A #N/A #N/A #N/A #N/A #N/A
95th % Queue (ft) #N/A #N/A #N/A #N/A #N/A #N/A
Approach w/Bypass Delay, s/veh #N/A #N/A #N/A #N/A #N/A #N/A
Approach w/Bypass LOS #N/A #N/A #N/A #N/A #N/A #N/A

Bypass
#1

Bypass
#2

Bypass
#3

Bypass
#4

Bypass
#5

Bypass
#6

HCM 2010 Model (build)
Results: Approach Measures of Effectiveness

Entry Capacity, vph
Entry Flow Rates, vph
V/C ratio
Control Delay, s/veh
LOS
95th % Queue (ft)
Calibrated Model (future)
Entry Capacity, vph

V/C ratio
Control Delay, sec/pcu

Bypass Characteristics
Select Entry Leg from Bypass (FROM)

Select Exit Leg for Bypass (TO)

LOS

Entry Flow Rates, vph

95th % Queue (ft)
Notes:

Georgia Department of Transportation
Office of Traffic Operations
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A 15% Capacity Reduction was Applied to All Legs 
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Appendix D – Concept Plans & Documentation 
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Appendix E – Crash Data & CMFs 



Year Date Incidental I.D. Injuries Fatalities
3/12/2013 4387555 1 0
3/30/2013 4402117 0 0
8/15/2013 4541934 0 0
9/6/2013 4564993 0 0
9/13/2013 4571235 1 0
10/29/2013 4631326 2 0

Year Date Incidental I.D. Injuries Fatalities
4279569 1 0
4305784 0 0

Year Date Incidental I.D. Injuries Fatalities
none

Year Date Incidental I.D. Injuries Fatalities
7/23/2010 3452878 2 0

Year Date Incidental I.D. Injuries Fatalities
2/3/2009 232409 0 0
3/5/2009 217520 0 0
3/13/2009 217625 3 0
4/17/2009 238497 2 0
4/17/2009 241357 2 0
4/30/2009 224382 0 0
5/2/2009 270992 0 0
5/7/2009 271370 0 0
7/10/2009 315457 1 0

*State wide data compilation not yet available for 2010 2013

Crash Data for the most recent five years 2009 2013
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Year Date Incidental I.D. Injuries Fatalities

4/2/2013 4402560 4 0
5/25/2013 4460238 0 0
6/6/2013 4471331 0 0

Year Date Incidental I.D. Injuries Fatalities
none

Year Date Incidental I.D. Injuries Fatalities
2/28/2011 3657753 0 0

Year Date Incidental I.D. Injuries Fatalities
none

Year Date Incidental I.D. Injuries Fatalities

9/29/2009 408575 0 0

*State wide data compilation not yet available for 2010 2013

Crash Data for the most recent five years 2009 2013
E. GORDON@ BETHEL ST.
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ATTACHMENT 5 – DESIGN TRAFFIC FOR PREFERRED 

ALTERNATIVE 



Department of Transportation 

State of Georgia 
___________________________ 

 
MEMORANDUM 

 

DATE:  July 7, 2015 
SUBJECT:  Design Traffic for Preferred 4-Leg Roundabout Configuration 
 

The design traffic used in the Roundabout Feasibility Study (see 
Appendix A of Attachment 4), is for the 5-leg roundabout 
configuration. The design traffic for the preferred 4-leg roundabout 
configuration is shown here. The results of the Roundabout Analysis 
are also attached, and show the acceptability of the 4-leg 
roundabout alternative in terms of Level of Service (LOS).  
 
Note that the only difference between the design traffic for the 5-leg 
and 4-leg roundabout alternatives, is the configuration of the traffic 
diagrams. There are no changes in vehicular volumes or truck 
percentages.  

 



Department of Transportation 
State of Georgia 

__________________________________________
_____________  

 
INTERDEPARTMENT CORRESPONDENCE 

 
 

 FILE               CSSTP-0006-00(967), Upson County              OFFICE Planning 
                   P.I. # 0006967 
                                                                                                                DATE    July 6, 2015 
 
FROM           Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO                 Albert Shelby, State Program Delivery Engineer 
                   Attention: Iheachor Njoku 
                  
SUBJECT  Updated Design Traffic for SR 74 East One- Way Pair in Thomaston. 
 

The Updated Design Traffic for the above project is attached in pdf and dgn 
format.   

 
 If you have any questions concerning this information please contact  
 Rhonda Niles at (404) 631-1924. 
 
 
 
 
 
CLV/rfn 



















Roundabout Analysis Tool

Single Lane

7/7/2015

Version 2.1

General & Site Information v2.1

Analyst:

Agency/Co:

Date:

Project or PI#:

Year, Peak Hour:

County/District:

Entry Legs (FROM)

N (1) NE (2) E (3) SE (4) S (5) SW (6) W (7) NW (8)

0

30 355 0

70 220 0

90 20 0

250 350 5

0 410 400 0 580 0 0 0

N NE E SE S SW W NW

100% 92% 88% 100% 93% 100% 88% 100%

0% 8% 12% 0% 7% 0% 12% 0%

0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0

0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

1.000 0.926 0.893 1.000 0.935 1.000 1.000 1.000

1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000

N NE E SE S SW W NW

0 0 0 0 0 0 0 0

0 0 37 0 413 0 0 0

0 82 0 0 256 0 0 0

0 0 0 0 0 0 0 0

0 106 24 0 0 0 0 0

0 0 0 0 0 0 0 0

0 293 426 0 6 0 0 0

0 0 0 0 0 0 0 0

0 481 487 0 675 0 0 0

0 456 419 0 82 0 0 0

Standard Single Lane or Urban Compact

Jim Hoskins

Intersection 

Name:

GDOT

5/21/2014

6967

2039 am

Upson/District 3

4 leg intersection SR 36, SR 74, Bethel, Main St., Barnesville 

Hwy

Entry flow, pcu/h

Conflicting flow, pcu/h

Enter type here…

Roundabout Type

Standard Single Lane

SE (4), pcu/h

S (5), pcu/h

SW (6), pcu/h

W (7), pcu/h

NW (8), pcu/h

FHV

Fped

Flow to Leg #  N (1), pcu/h

NE (2), pcu/h

E (3), pcu/h

Entry/Conflicting Flows

% Bicycle

# of Pedestrians (ped/hr)

PHF

NW (8), vph

Output        Total Vehicles

Volume Characteristics

% Cars

% Heavy Vehicles

SW (6), vph

Volumes

W (7), vph

   N (1), vph

Exit               NE (2), vph

Legs                 E (3), vph

(TO)               SE (4), vph

S (5), vph

N 

SE 

NE 

E 

S 

SW 

W 

NW 

North 

Georgia Department of Transportation

Office of Traffic Operations



Roundabout Analysis Tool

Single Lane

7/7/2015

Version 2.1

N NE E SE S SW W NW

NA 663 664 NA 973 NA 1130 NA
NA 446 435 NA 630 NA 0 NA

#VALUE! 0.67 0.66 #VALUE! 0.65 #VALUE! 0.00 #VALUE!

#VALUE! 19 18 #VALUE! 13 #VALUE! 3 #VALUE!

#VALUE! C C #VALUE! B #VALUE! A #VALUE!

#VALUE! 140 136 #VALUE! 132 #VALUE! 0 #VALUE!

N NE E SE S SW W NW

NA 857 851 NA 1167 NA 1333 NA

NA 446 435 NA 630 NA 0 NA

#VALUE! 0.56 0.57 #VALUE! 0.58 #VALUE! 0.00 #VALUE!

#VALUE! 12 13 #VALUE! 10 #VALUE! 3 #VALUE!

#VALUE! B B #VALUE! B #VALUE! A #VALUE!

#VALUE! 96 104 #VALUE! 104 #VALUE! 0 #VALUE!

v2.1

Unit Legend:

vph = vehicles per hour

PHF = peak hour factor

FHV = heavy vehicle factor

pcu = passenger car unit

     Bypass Lane Merge Point Analysis (if applicable)

Does the bypass have a dedicated receiving lane?

Volumes

Right Turn Volume removed from Entry Leg

Volume Characteristics (for entry leg)

PHF #N/A #N/A #N/A #N/A #N/A #N/A
FHV #N/A #N/A #N/A #N/A #N/A #N/A

Fped #N/A #N/A #N/A #N/A #N/A #N/A

NOTE:  Volume Characteristics for Exit Leg are already taken into account

Entry/Conflicting Flows

Entry Flow, pcu/hr #N/A #N/A #N/A #N/A #N/A #N/A

Conflicting Flow, pcu/hr #N/A #N/A #N/A #N/A #N/A #N/A

Bypass Lane Results (HCM 2010 Model)

Entry Capacity of Bypass, vph #N/A #N/A #N/A #N/A #N/A #N/A

Flow Rates of Exiting Traffic, vph #N/A #N/A #N/A #N/A #N/A #N/A

V/C ratio #N/A #N/A #N/A #N/A #N/A #N/A

Control Delay, s/veh #N/A #N/A #N/A #N/A #N/A #N/A

LOS #N/A #N/A #N/A #N/A #N/A #N/A

95th % Queue (ft) #N/A #N/A #N/A #N/A #N/A #N/A

Approach w/Bypass Delay, s/veh #N/A #N/A #N/A #N/A #N/A #N/A

Approach w/Bypass LOS #N/A #N/A #N/A #N/A #N/A #N/A

Bypass Characteristics

Select Entry Leg from Bypass (FROM)

Select Exit Leg for Bypass (TO)

LOS

Entry Flow Rates, vph

95th % Queue (ft)

Notes:

95th % Queue (ft)

Calibrated Model (future)

Entry Capacity, vph

V/C ratio

Control Delay, sec/pcu

Entry Capacity, vph
Entry Flow Rates, vph

V/C ratio

Control Delay, s/veh

LOS

HCM 2010 Model (build)

Results: Approach Measures of Effectiveness

Bypass 

#6

Bypass 

#1

Bypass 

#2

Bypass 

#3

Bypass 

#4

Bypass 

#5

Georgia Department of Transportation

Office of Traffic Operations



Roundabout Analysis Tool

Single Lane

7/7/2015

Version 2.1

General & Site Information v2.1

Analyst:

Agency/Co:

Date:

Project or PI#:

Year, Peak Hour:

County/District:

Entry Legs (FROM)

N (1) NE (2) E (3) SE (4) S (5) SW (6) W (7) NW (8)

0

40 325 0

85 205 0

130 20 0

215 295 45

0 430 355 0 575 0 0 0

N NE E SE S SW W NW

100% 92% 88% 100% 93% 100% 88% 100%

0% 8% 12% 0% 7% 0% 12% 0%

0% 0% 0% 0% 0% 0% 0% 0%

0 0 0 0 0 0 0 0

0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

1.000 0.926 0.893 1.000 0.935 1.000 1.000 1.000

1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000

N NE E SE S SW W NW

0 0 0 0 0 0 0 0

0 0 49 0 378 0 0 0

0 100 0 0 238 0 0 0

0 0 0 0 0 0 0 0

0 153 24 0 0 0 0 0

0 0 0 0 0 0 0 0

0 252 359 0 52 0 0 0

0 0 0 0 0 0 0 0

0 505 432 0 669 0 0 0

0 436 430 0 100 0 0 0

Standard Single Lane or Urban Compact

SW (6), vph

Volumes

W (7), vph

   N (1), vph

Exit               NE (2), vph

Legs                 E (3), vph

(TO)               SE (4), vph

S (5), vph

% Bicycle

# of Pedestrians (ped/hr)

PHF

NW (8), vph

Output        Total Vehicles

Volume Characteristics

% Cars

% Heavy Vehicles

FHV

Fped

Flow to Leg #  N (1), pcu/h

NE (2), pcu/h

E (3), pcu/h

Entry/Conflicting Flows

SE (4), pcu/h

S (5), pcu/h

SW (6), pcu/h

W (7), pcu/h

NW (8), pcu/h

Entry flow, pcu/h

Conflicting flow, pcu/h

Enter type here…

Roundabout Type

Standard Single Lane

Jim Hoskins

Intersection 

Name:

GDOT

5/21/2014

6967

2039 pm

Upson/District 3

4 leg intersection SR 36, SR 74, Bethel, Main St., Barnesville 

Hwy

N 

SE 

NE 

E 

S 

SW 

W 

NW 

North 

Georgia Department of Transportation

Office of Traffic Operations



Roundabout Analysis Tool

Single Lane

7/7/2015

Version 2.1

N NE E SE S SW W NW

NA 677 656 NA 956 NA 1130 NA
NA 467 386 NA 625 NA 0 NA

#VALUE! 0.69 0.59 #VALUE! 0.65 #VALUE! 0.00 #VALUE!

#VALUE! 20 16 #VALUE! 14 #VALUE! 3 #VALUE!

#VALUE! C C #VALUE! B #VALUE! A #VALUE!

#VALUE! 149 108 #VALUE! 135 #VALUE! 0 #VALUE!

N NE E SE S SW W NW

NA 871 844 NA 1150 NA 1333 NA

NA 467 386 NA 625 NA 0 NA

#VALUE! 0.58 0.51 #VALUE! 0.58 #VALUE! 0.00 #VALUE!

#VALUE! 13 11 #VALUE! 10 #VALUE! 3 #VALUE!

#VALUE! B B #VALUE! B #VALUE! A #VALUE!

#VALUE! 103 83 #VALUE! 105 #VALUE! 0 #VALUE!

v2.1

Unit Legend:

vph = vehicles per hour

PHF = peak hour factor

FHV = heavy vehicle factor

pcu = passenger car unit

     Bypass Lane Merge Point Analysis (if applicable)

Does the bypass have a dedicated receiving lane?

Volumes

Right Turn Volume removed from Entry Leg

Volume Characteristics (for entry leg)

PHF #N/A #N/A #N/A #N/A #N/A #N/A
FHV #N/A #N/A #N/A #N/A #N/A #N/A

Fped #N/A #N/A #N/A #N/A #N/A #N/A

NOTE:  Volume Characteristics for Exit Leg are already taken into account

Entry/Conflicting Flows

Entry Flow, pcu/hr #N/A #N/A #N/A #N/A #N/A #N/A

Conflicting Flow, pcu/hr #N/A #N/A #N/A #N/A #N/A #N/A

Bypass Lane Results (HCM 2010 Model)

Entry Capacity of Bypass, vph #N/A #N/A #N/A #N/A #N/A #N/A

Flow Rates of Exiting Traffic, vph #N/A #N/A #N/A #N/A #N/A #N/A

V/C ratio #N/A #N/A #N/A #N/A #N/A #N/A

Control Delay, s/veh #N/A #N/A #N/A #N/A #N/A #N/A

LOS #N/A #N/A #N/A #N/A #N/A #N/A

95th % Queue (ft) #N/A #N/A #N/A #N/A #N/A #N/A

Approach w/Bypass Delay, s/veh #N/A #N/A #N/A #N/A #N/A #N/A

Approach w/Bypass LOS #N/A #N/A #N/A #N/A #N/A #N/A

Bypass 

#1

Bypass 

#2

Bypass 

#3

Bypass 

#4

Bypass 

#5

Bypass 

#6

HCM 2010 Model (build)

Results: Approach Measures of Effectiveness

Entry Capacity, vph
Entry Flow Rates, vph

V/C ratio

Control Delay, s/veh

LOS

95th % Queue (ft)

Calibrated Model (future)

Entry Capacity, vph

V/C ratio

Control Delay, sec/pcu

Bypass Characteristics

Select Entry Leg from Bypass (FROM)

Select Exit Leg for Bypass (TO)

LOS

Entry Flow Rates, vph

95th % Queue (ft)

Notes:

Georgia Department of Transportation

Office of Traffic Operations



ATTACHMENT 6 – CAPACITY ANALYSIS SUMMARY 



Delay LOS 95th % Delay LOS 95th %
(s/veh) Queue (s/veh) Queue

 (ft)  (ft)

8 T 0.271 17.3 C 28.3 0.314 16.2 C 36.0
18 R 0.271 17.3 C 28.3 0.314 16.2 C 36.0

0.271 17.3 C 28.3 0.314 16.2 C 36.0

1 L 0.009 8.1 A 0.9 0.009 7.9 A 0.9
16 R 0.009 8.1 A 0.9 0.009 7.9 A 0.9

0.009 8.1 A 0.9 0.009 7.9 A 0.9

7 L 0.265 18.2 C 27.1 0.308 16.7 C 35.2
4 T 0.265 18.2 C 27.1 0.308 16.7 C 35.2

0.265 18.2 C 27.1 0.308 16.7 C 35.2

5 L 0.239 0.0 A 0.0 0.213 0.0 A 0.0
2 T 0.094 0.0 A 0.0 0.046 0.0 A 0.0
12 R 0.094 0.0 A 0.0 0.46 0.0 A 0.0

0.239 0.0 NA 0.0 0.213 0.0 NA 0.0

All Vehicles 0.271 5.0 NA 28.3 0.314 6.4 NA 36.0

Delay LOS 95th % Delay LOS 95th %
(s/veh) Queue (s/veh) Queue

 (ft)  (ft)

8 T 0.59 49.3 E 80 0.64 44.8 E 97
18 R 0.59 49.3 E 80 0.64 44.8 E 97

0.59 49.3 E 80 0.64 44.8 E 97

1 L 0.0 3.9 A 0 0.24 23 A 0
16 R 0.0 3.9 A 0 0.05 0 A 0

0.0 3.9 A 0 0.24 23 A 0

7 L 0.61 57.7 F 83 0.62 45.8 E 89
4 T 0.61 57.7 F 83 0.62 45.8 E 89

0.61 57.7 F 83 0.62 45.8 E 89

5 L 0.27 8.2 A 23 0.24 8.0 A 23
2 T 0.10 0 A 23 0 0.0 A 23
12 R 0.10 0 A 23 0 0.0 A 23

0.24 5.8 A 23 0.24 8.0 A 23

Intersection Summary 0.423 18 A 83 0.423 21.1 A 97

East
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Gordon St ‐ Bethel ST / SR 36

Si
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South

Total

East
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Delay LOS 95th % Delay LOS 95th %
(s/veh) Queue (s/veh) Queue

 (ft)  (ft)

8 T 0.387 23.0 C 43.9 0.431 16.2 C 56.3
18 R 0.387 23.0 C 43.9 0.431 16.2 C 56.3

0.387 23.0 C 43.9 0.431 16.2 C 56.3

1 L 0.10 8.3 A 1.0 0.009 7.9 A 0.9
16 R 0.10 8.3 A 1.0 0.009 7.9 A 0.9

0.10 8.3 A 1.0 0.009 7.9 A 0.9

7 L 0.392 24.2 C 44.4 0.436 16.7 C 57.4
4 T 0.392 24.2 C 44.4 0.436 16.7 C 57.4

0.392 24.2 C 44.4 0.436 16.7 C 57.4

5 L 0.292 0.0 A 0.0 0.261 0.0 A 0.0
2 T 0.116 0.0 A 0.0 0.059 0.0 A 0.0
12 R 0.116 0.0 A 0.0 0.059 0.0 A 0.0

0.292 0.0 NA 0.0 0.213 0.0 NA 0.0

All Vehicles 0.392 6.1 NA 44.4 0.439 8.0 NA 57.4

Delay LOS 95th % Delay LOS 95th %
(s/veh) Queue (s/veh) Queue

 (ft)  (ft)

8 T 1.06 163.7 F 191 1.05 138.3 F 214
18 R 1.06 163.7 F 191 1.05 138.3 F 214

1.06 163.7 F 191 1.05 138.3 F 214

1 L 0.0 3.9 A 0 0.00 3.8 A 0
16 R 0.0 3.9 A 0 0.00 3.8 A 0

0.0 3.9 A 0 0.00 3.8 A 0

7 L ERR ERR F ERR ERR ERR F ERR
4 T ERR ERR F ERR ERR ERR F ERR

ERR ERR F ERR ERR ERR F ERR

5 L 0.33 8.4 A 36 0.29 8.3 A 23
2 T 0.12 0.0 A 36 0.06 0 A 23
12 R 0.12 0.0 A 36 0.06 0 A 23

0.33 8.4 A 36 0.29 8.3 A 23

Intersection Summary 0.487 Err A 191 0.560 ERR B 214

V/C V/C

M
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rn

Gordon St ‐ Bethel ST / SR 36
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Total

East
Total
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An
al

ys
is
 T

oo
l

Ap
pr

oa
ch M

ov
e

m
en

t 2039
AM PM
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AM PM

North
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rn

Gordon St ‐ Bethel ST / SR 36
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South

V/C V/C

Total

East
Total

Total

Total

West

Total



Delay LOS 95th % Delay LOS 95th %

(s/veh) Queue (s/veh) Queue

 (ft)  (ft)

3 L 0.194 10.5 B 40.5 0.235 10.2 B 48.6
8 T 0.194 10.5 B 40.5 0.235 10.2 B 48.6

0.194 10.5 B 40.5 0.235 10.2 B 48.6

1 L 0.279 7.5 A 60.3 0.259 7.9 A 55.9
6 T 0.261 6.4 A 67.2 0.297 6.9 A 74.9
16 R 0.261 6.4 A 67.2 0.297 6.9 A 74.9

0.279 6.9 A 67.2 0.297 7.3 A 74.9

4 T 0.136 5.7 A 22.4 0.267 5.6 A 19.5
14 R 0.136 5.7 A 22.4 0.267 5.6 A 18.2

0.136 5.7 A 22.4 0.267 5.6 A 19

5 L 0.149 1.7 A 21.5 0.146 2.1 A 20.4
12 R 0.149 1.7 A 21.5 0.146 2.1 A 20.4

0.149 1.7 A 21.5 0.146 2.1 A 20.4

All Vehicles 0.279 6.3 A 67.2 0.297 6.6 A 74.9

3 L 0.16 4.9 A *m15 0.21 5.6 A m21
8 T 0.16 4.9 A *m15 0.21 5.6 A m21

0.16 4.9 A *m15 0.21 5.6 A m21

1 L 0.38 6.9 A 35 0.24 7.2 A m33
6 T 0.31 7.3 A 39 0.33 6.4 A m40
16 R 0.31 6 A 39 0.33 6.4 A m40

0.31 6.6 A 39 0.33 6.9 A m40

4 T 0.11 7.8 A 25 0.25 6.5 A 42
14 R 0.11 7.8 A 25 0.25 6.5 A 42

0.11 7.8 A 25 0.25 6.5 A 42

5 L 0.13 8.0 A 25 0.2 8.0 A 25
12 R 0.13 8.0 A 25 0.2 8.0 A 25

0.13 8.0 A 25 0.2 8.0 A 25

All Vehicles 0.27 6.8 A 39 0.462 7.1 A 42
* m Volume for 95th queue is metered by upstream signal

Total
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West

Total

Total
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Total

East
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Delay LOS 95th % Delay LOS 95th %

(s/veh) Queue (ft) (s/veh) Queue (ft)

3 L 0.233 10.9 B 49.9 0.313 11.8 B 63.3
8 T 0.233 10.9 B 49.9 0.313 11.8 B 63.3

0.233 10.9 B 49.9 0.313 11.8 B 63.3

1 L 0.350 8.2 A 77.2 0.303 7.7 A 67.0
6 T 0.321 7.0 A 87.6 0.349 6.9 A 93.9
16 R 0.321 7.0 A 87.6 0.349 6.9 A 93.9

0.350 7.5 A 87.6 0.349 7.2 A 93.9

4 T 0.163 5.6 A 25.9 0.349 6.6 A 59.3
14 R 0.163 5.6 A 25.9 0.349 6.6 A 59.3

0.163 5.6 A 25.9 0.349 6.6 A 59.3

5 L 0.187 1.6 A 25.1 0.176 2.0 A 23.7
12 R 0.187 1.6 A 25.1 0.176 2.0 A 23.7

0.187 1.6 A 25.1 0.176 2.0 A 23.7

All Vehicles 0.350 6.6 A 87.6 0.349 7.0 A 93.9

3 L 0.20 4.9 A m16 0.26 5.8 A m23
8 T 0.20 4.9 A m16 0.26 5.8 A m23

0.20 4.9 A m16 0.26 5.8 A m23

1 L 0.42 8.5 A 48 0.37 7.7 A m41
6 T 0.38 7.5 A 55 0.41 7.5 A m50
16 R 0.38 7.5 A 55 0.41 7.5 A m50

0.42 7.9 A 55 0.41 7.6 A m50

4 T 0.13 8.0 A 29 0.26 9.0 A 50
14 R 0.13 8.0 A 29 0.26 9.0 A 50

0.13 8.0 A 29 0.26 9.0 A 50

5 L 0.16 8.3 A 29 0.16 8.3 A 29
12 R 0.16 8.3 A 29 0.16 8.3 A 29

0.16 8.3 A 29 0.16 8.3 A 29

All Vehicles 0.31 7.5 A 55 0.34 7.7 A 50
* m Volume for 95th queue is metered by upstream signal

Total
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Delay LOS 95th % Delay LOS 95th %

(s/veh) Queue (ft) (s/veh) Queue (ft)

3 L 0.267 9.0 A 78.1 0.231 8.7 A 66.7
8 T 0.267 9.0 A 78.1 0.231 8.7 A 66.7
18 R 0.267 9.0 A 78.1 0.231 8.7 A 66.7

0.267 9.0 A 78.1 0.231 8.7 A 66.7

7 L 0.455 11.0 B 143.2 0.481 11.3 B 149.6
4 T 0.455 11.0 B 143.2 0.481 11.3 B 149.6
14 R 0.455 11.0 B 143.2 0.481 11.3 B 149.6

0.455 11.0 B 143.2 0.481 11.3 B 149.6

5 L 0.518 22.5 C 178.1 0.526 22.6 C 180.9
2 T 0.518 22.5 C 178.1 0.526 22.6 C 180.9
12 R 0.518 22.5 C 178.1 0.526 22.6 C 180.9

0.518 22.5 C 178.1 0.526 22.6 C 180.9

All Vehicles 0.518 15.1 B 178.1 0.526 15.4 B 180.9

3 L 0.28 9.3 A 51 0.21 7.4 A 47
8 T 0.28 9.3 A 51 0.21 7.4 A 47
18 R 0.28 9.3 A 51 0.04 7.4 A 47

0.28 9.3 A 51 0.21 7.4 A 47

7 L 0.46 12.5 B 108 0.56 11.5 B 109
4 T 0.46 12.5 B 108 0.56 11.5 B 109
14 R 0.46 12.5 B 108 0.56 11.5 B 109

0.46 12.5 B 108 0.56 11.5 B 109

5 L 0.53 12.2 B 114 0.55 12.8 B 116
2 T 0.53 12.2 B 114 0.55 12.8 B 116
12 R 0.53 12.2 B 114 0.55 12.8 B 116

0.53 12.2 B 114 0.55 12.8 B 116

All Vehicles 0.50 11.6 B 114 0.527 11.2 B 116
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Delay LOS 95th % Delay LOS 95th %

(s/veh) Queue (ft) (s/veh) Queue (ft)

3 L 0.319 10.0 A 101.8 0.285 10.3 A 89.0
8 T 0.319 10.0 A 101.8 0.285 10.3 A 89.0
18 R 0.319 10.0 A 101.8 0.285 10.3 A 89.0

0.319 10.0 A 101.8 0.285 10.3 A 89.0

7 L 0.559 12.6 B 189.4 0.618 14.5 B 206
4 T 0.559 12.6 B 189.4 0.618 14.5 B 206
14 R 0.559 12.6 B 189.4 0.618 14.5 B 206

0.559 12.6 B 189.4 0.618 14.5 B 206

5 L 0.626 24.0 C 215.8 0.605 23.4 C 221
2 T 0.626 24.0 C 215.8 0.605 23.4 C 221
12 R 0.626 24.0 C 215.8 0.605 23.4 C 221

0.626 24.0 C 215.8 0.605 23.4 C 221

All Vehicles 0.626 16.5 B 215.8 0.618 17.3 B 221

3 L 0.37 10.3 B 65 0.32 9.7 A 58
8 T 0.37 10.3 B 65 0.32 9.7 A 58
18 R 0.37 10.3 B 65 0.32 9.7 A 58

0.37 10.3 B 65 0.32 9.7 A 58

7 L 0.61 15.4 B #164 0.67 16.0 B #185
4 T 0.61 15.4 B #164 0.67 16.0 B #185
14 R 0.61 15.4 B #164 0.67 16.0 B #185

0.61 15.4 B #164 0.67 16.0 B #185

5 L 0.65 14.4 B #150 0.66 14.9 B #163
2 T 0.65 14.4 B #150 0.66 14.9 B #163
12 R 0.65 14.4 B #150 0.66 14.9 B #163

0.65 14.4 B #150 0.66 14.9 B #163

All Vehicles 0.63 13.8 B #164 0.67 14.2 B #185
# 95th percentile volume exceeds capacity, queue may be longer.
Queue shown is maximum after two cycles
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ATTACHMENT 7 – PAVEMENT DESIGN 















ATTACHMENT 8 – MINUTES OF COORDINATION MEETINGS 

 



PTIP Meeting Minutes 
September 21, 2012 2:30 p.m. 

CSSTP-0006-00(967), PI No. 0006967, Upson County 
Attendees 

• Sue Anne Decker, GDOT Project Manager 
• Ken Thompson, GDOT Location Bureau  
• Jason Mobley, GDOT District 3 Design 
• Katrina Anderson, GDOT Right-of-Way 
• Dave Peters, GDOT Design Policy and Support 
• Jonathan Cox, GDOT Environmental Services 
• Andy Casey, GDOT Roadway Design 
• David Millen, GDOT District Three, District Engineer (via phone) 

 
Prior to beginning the meeting, David Millen was teleconferenced into the meeting. 
 
Sue Anne opened the meeting with a description of the project.  Aerial images from Google Earth were 
shown to gain an understanding of field conditions.  Then the schedule’s activities were discussed. 
 
It was noted that the local government had concerns for what to do with the 5 legged intersection at SR 
74 @ SR 36@ S. Bethel Street.  They favored extending SR 74 eastbound onto Gordon Street and 
constructing a taper to merge onto E. Main Street/SR 74. 
 
Since SR 74 EB turns north to intersect the 5 legged intersection, there was concern about traffic still 
accessing a 5 legged intersection.  David Millen stated that the portion of SR 74/S. Bethel St between E. 
Gordon St and E. Main St would be removed as part of this project.   That raised concern over how 
vehicles would access SR 36 from SR 74.  David explained that Trice Cemetery Road would be used as a 
connector between SR 74 and SR 36, and could become a state route later.  He further explained that the 
streets around the courthouse had very small radii and that the locals wanted a way to keep trucks out of 
downtown. 
 
Jonathan Cox was very concerned about the impact to the community, housing and a nearby park.  He 
asked if this was a historic area.  Jason pulled up street view so that Jonathan could see the types of house 
that would be impacted by the project.  Jonathan stated that the housing looked older, but was unsure if 
they were historic.  David mentioned that most of the housing was rental property. 
 
Andy Casey asked if the planning study performed by the locals looked at any other alternatives other 
than the merge.  David explained that the planning study did not consider any other alternative, and that 
District 3 desired to correct the 5 legged intersection and take SR 36 (Barnesville St) off system by 
creating a SR 36 bypass. 
 
Sue Anne suggested that the schedule be reduced to include just a scoping phase and that a consultant be 
hired to complete a study of this area and provide alternatives to address the concerns that locals and the 
District had.  She also suggested that Public Outreach be performed early to involve the local government 
and residents on the study’s alternatives and to get their feedback on what improvements they would like 
to see in this area. 
 
Andy asked David if the locals would consider a roundabout at the 5 legged intersection.  David thought 
the locals would like a roundabout at this intersection as a gateway into downtown Thomaston.  David 
also thought the locals would be more than willing to sit down and discuss alternative designs. 
 
Jonathan asked Sue Anne to include history screening in the traffic study. 



PTIP Meeting Minutes 
September 21, 2012 1:30 p.m. 
PI No. 0011681, Crawford County 
Page 2 of 2 
 
David mentioned that the locals had a transportation committee that we could meet with and that we 
could possibly use their office as a venue for stakeholder meetings. 
 
All agreed to completing a traffic study prior to determining a scope for this project. 
 
After the meeting, Jason suggested that the consultant provide a study and an approved concept report. 
 

Action Items 
PM 

• Find a consultant to perform a traffic study 
• Reduce schedule to a scoping phase and concept report phase 

 
Attachments: 

0006967 Crawford PTIP Package 
0006967 Upson and 0011681 Crawford Sign-in Sheet 
  

CC:  Project file 
 Attendees 
 Russell McMurry, Director of Engineering 
 Genetha Rice-Singleton, State Program Delivery Engineer 
 Glenn Bowman, State Environmental Administrator 
 Phil Copeland, State Right-of-Way Administrator 
 

 



 
CSSTP-0006-00(967), PI No. 0006967, Upson County 

SR 74 East One-Way Pair in Thomaston 
Meeting with Thomaston 

Wednesday, August 26, 2014 
 

Meeting Minutes 
 

Attendees: 
See Attached Sign-in Sheet 
 
Minutes: 
Jason Mobley opened the meeting by introducing himself and Mark Lenters and giving a brief description of the 
project.   
 
Introductions were made. 
 
Dan gave a brief description of the roundabout program and its positive impacts on traffic. 
 
Jason stated that the main objective of the project was to reduce congestion.  He stated that there were several 
intersections to discuss and that the 5-way intersection would be discussed first.  He turned the meeting over to 
Mark. 
 
Mark explained the scope of his service was to determine suitable alternatives for large truck traffic through 
downtown Thomaston.  For the 5 way intersection of SR 74/SR36 @ Bethel St, they had determined that stop 
control and signal control did not meet the criteria established.  These options were rejected.  They proposed a 
roundabout.  Four roundabout options were discussed. 
 
The project team reviewed a hand out (attached).  The criteria to select a suitable layout were reviewed and each 
option was discussed.  Based on the criteria, Options #2 and #3 were eliminated and Options #1 and #4 were 
reviewed.  They were discussed to show which options had been explored and rejected.  Mark reviewed the 
turning movements of the design vehicle (WB-67) for Options 1 and 5. 
 
After the options were discussed the floor was opened for comments.  Capt. Corley stated that the signal at 
Hightower Rd often backs up to the 5-way intersection when the police are directing traffic during high volume 
hours (typically after school).  He also stated that the roundabout needed to accommodate school buses. 
 
Jason stated that the District Traffic office had reviewed removing the traffic signal at Hightower Rd.  However, 
concerns about sight distance need to be addressed prior to removal. 
 
Mark restated that a roundabout at the 5-way intersection would be more responsive to traffic back-ups than a 
traffic signal. 
 
Chief Greathouse stated that traffic also backs-up to the 5-way intersection from the stop sign at the Bethel and 
Gordon Street because it is difficult to get a gap in traffic in the after-school rush hour. 
 
Mayor Arnold stated that he was in favor of a roundabout at this location.  He stated that SR 85 near Chick-fil-A in 
Fayette County was a good example of how a roundabout can improve the operations of an intersection. 
 
Mark stated that one of the difficulties with making improvements on a grid system is trying to predict whether 
you were correcting the problem or simply shifting the bottleneck to another intersection.  His team is working to 
avoid the later. 
 



CSSTP-0006-00(967), PI No. 0006967, Upson County 
SR 74 East One-Way Pair in Thomaston 
Meeting with Thomaston 
Wednesday, August 26, 2014 
Page 2 of 4 
 
Dan stated that traffic study and network analysis would be completed, as needed, to evaluate impacts to 
surrounding intersections.  He asked if the team favored one option over another or if they saw any advantages of 
one option over another. 
 
The Mayor stated that he was in favor of the 4-legged option with the realignment of Bethel Street (Option #4 on 
the handout).  It allows for additional parking as mitigation for impacts to the Dollar General and allows the City to 
beautify the area on the north side of the intersection. 
 
Bobby Ellington also made favorable comments on the 4-legged option stating it improved sight distance for SR 36 
@ Thompson. 
 
Sue Anne stated that the impacts to Dollar General also included closing the access to Bethel St and shifting the 
access on Main Street. 
 
Mark stated that his team had investigated adding access to Dollar General inside the roundabout.  This option was 
quickly rejected.  Captain Corley and Sue Anne both stated they were not in favor of this option. 
 
Mark inquired about the loss of connectivity along Bethel Street with Option #4. Bethel Street run from the south 
side of town to the north side of town and could be used as an alternative to SR3/US19.  The team did not seem to 
be too concerned about the loss of this connectivity because access to Bethel Street was still provided. 
 
Dan asked if there were any unfavorable comments on Option #4. 
 
Captain Corley inquired if the access to Dollar General on the east side could remain by retaining some of the 
existing Bethel Street. Traffic coming from the north would be interrupt if this access were to remain.  It was 
agreed that this could be considered in the final design. 
 
Dan asked if anyone was more favorable to the 5-legged option (Option # 1).  No one spoke up. 
 
Wendy inquired about the pedestrian and bike accommodations. 
 
Jason stated that an 8-foot wide path had been provided on all sides of the roundabout, except the Dollar General 
side.  It had been reduced to 5-foot wide to reduce the impacts to parking.  He stated that bike would be able to use 
the roadway, if needed. 
 
Patrick inquired about beautification of the existing island (Parcel #2).  Jason stated that the Department had 
intended to purchase the entire parcel and would not landscape it.  Sue Anne stated that a maintenance agreement 
could be reached if the City wanted to add landscaping and maintain it.  Patrick stated that the City would be in 
favor of beautification. 
 
Mark stated that small retaining walls could be added to the project to reduce right-of-way impacts. 
 
Jason gave the background on the Tri-County planning study and how this project came to be programmed.  He 
stated that the original scope was to extend Gordon Street by Weaver Park.  He showed a layout with this option.  
He stated that due to the number of residential displacements this option had been rejected.  The team agreed it 
was not a suitable alternative.  Sue Anne added that this alternative still did not address the congestion at the 5-
way intersection because traffic wanting to go to Barnesville still had to access the 5-way intersection.  Therefore, 
the alternative did not satisfy the need of the project. 
  



CSSTP-0006-00(967), PI No. 0006967, Upson County 
SR 74 East One-Way Pair in Thomaston 
Meeting with Thomaston 
Wednesday, August 26, 2014 
Page 3 of 4 
 
Jason stated that one option was to reduce the approach lanes on Gordon @ Bethel Street to one lane.  This would 
allow an increased left turning radius with less right-of-way impacts.  He opened the conversation up for 
advantages and disadvantages. 
 
The Mayor and the Chief were ok with this option.  Jason stated that it would also improve sight distance.  Sue Anne 
stated that it may increase delay for those traveling south of Bethel Street.  Since there will only be one approach, 
the level of service (LOS) for the approach will decrease and therefore less gaps in traffic will occur.  This will 
increase the delay time on Bethel Street for the south bound approach and may cause an existing problem to 
become worse.  Patrick stated he was concerned about access to Weaver Park. 
 
Jason mentioned that another option would be to close the east leg of Gordon Street.  This would reduce the cut 
through traffic and improve operations.  He asked for the team’s thoughts.  Dan stated that Gordon Street could 
become terminated with a cul-de-sac.  Patrick stated he was concerned about access to Weaver Park.   
 
Wendy asked about impacts of right-of-way to the existing wall on the northwest corner of the intersection.  She 
was concerned that the wall may contribute to the property which may be historic. 
 
Jason then moved the conversation to the other intersections in the project and presented the following options: 
 
Green Street @ West Main Street 

• Increase left turning radius from West Main Street to Green Street 
• Ace Cleaners had been hit 
• Increased turning radius will have right-of-way impacts of Bank of Upson 

 
Green Street @ Gordon Street 

• Increase right turning radius from Green Street onto Gordon Street 
• Right-of-way impacts to First Baptist church 

Alternatives to move truck traffic away from this intersection 
• Shift SR 36 onto Thomas Street 

o Increase turning radius for left turns 
o Right-of-way impacts to dentist  
o Increased right-of-way costs 

• Extend Peachbelt Rd from SR 36 to SR 74 for a truck route 
o Concerns about truck traffic on a residential road 

 
The Mayor stated that the Department would receive a lot of opposition to making Peachbelt Rd a truck route.  The 
Chief stated that even with making improvements on Peachbelt Rd the intersection of Green Street @ Gordon 
Street would still have to be improved. 
 
Dan opened the floor for other intersections of concern. The Chief stated that Center Street @ Gordon Street was an 
area of concern due to parking on the road without designated parking spaces and the right turn from Gordon onto 
Church needed improving. 
 
Captain Corley stated that the shoulder was being used as a left turn lane at Church Street onto Thompson Street.  
He inquired about the turtle shell raised pavement marker that had been placed there in the past.  He also stated 
that the turning arrows for the bank drive through led driver to believe that the shoulder was a left turn lane. 
 
Jason agreed to look into these concerns as separate issues from the project. 
 



CSSTP-0006-00(967), PI No. 0006967, Upson County 
SR 74 East One-Way Pair in Thomaston 
Meeting with Thomaston 
Wednesday, August 26, 2014 
Page 4 of 4 
 
Attachments: 

• Sign-in sheet 
• Options for 5-way intersection (handout) 



Concept Team Meeting Minutes 

Upson 0006967 

February 27, 2015 

GDOT, District 3 

The meeting was initiated by Sue Anne Decker at 10:00 AM. After introductions, Jason Mobley 

presented the concept report. He stated that 10 intersections were studied along the SR36/74 1-way 

pair through Downtown Thomaston.  

Gary then introduced the project alternatives. He explained that there would be separate alternatives 

for the west and east sides of Downtown Thomaston. He then presented each alternative. 

Alternative 1W is preferred for the western side which consists of intersection radii improvements. This 

would include improving the southeast quadrant radius of intersection 1, the southeast quadrant radius 

of intersection 2, and relocating the stop bar on Green Street at intersection 2. The second alternative 

was to reroute SR 36 onto Thomas Street and into SR 3. The third alternative was to reroute SR 36 onto 

Peach Belt Road and into SR 74. There were no comments offered in response to this presentation. 

The preferred alternative for the eastern side is a 4-leg roundabout at intersection 10 and an 

intersection improvement to intersection 9 which consists of reconstructing E Gordon Street to one lane 

west of the intersection. The second alternative was to reroute SR 36 through a historic neighborhood 

into SR 74. Again, there were no comments. 

Jason finished covering the remainder of the concept report and looked to the group for discussion. 

Tyler Peek stated that there are multiple conflicts at the five leg intersection including underground gas 

and sewer lines. Kerry Gore said it was nothing that could not be worked around. 

Dan Pass asked if there would be any impacts to any historic areas. Sue Anne stated that the Garcia and 

Williams properties were historic, but the wall that would be impacted did not contribute to the 

property’s historic value. All the other impacts were temporary easements. Thomas Howell added that 

the wall may pose an intersection sight distance concern, which should be studied. 

Kerry asked if the sidewalks could be brought closer to the roundabout. He stated the need to 

accommodate utility poles and the space required to do so. Gary said that the sidewalks shown on the 

layout follow existing sidewalk patterns. They could be moved closer to the roundabout, but a 2’ buffer 

between the curb and sidewalk would need to be provided.  

Thomas asked if any property owned by the First Baptist Church would be impacted. Gary stated that 

the improvements would remain on the existing right of way for that quadrant. Sue Anne continued by 

saying it would be nice to provide all new concrete, but as long as the ramps are ADA compliant, no 

improvements would be needed on the quadrant. Dan confirmed this statement. 



Thomas raised concerns about the location of the easement shown at the Georgia High School 

Association stating that the easement was too close to the building. Jason said that conceptual design 

layouts normally are more conservative when showing right-of-way requirements. The group agreed 

that the easement should be reduced to more closely reflect the likely need before presenting the 

layout to the public. 

Dan questioned the high right-of-way cost shown on the concept report. Jason stated this was the 

preliminary estimate and a new lower estimate should be provided. He asked if the request has been 

submitted. Gary responded that it has not yet been submitted. 

Tyler mentioned that the Reginald Grant Memorial Airport is no longer active and should be removed 

from the concept report. 

Sue Anne questioned the red brick pattern shown on the layout. Dan stated that GDOT commonly 

provides red stamped concrete for the roundabout truck apron. Gary said the pattern shown was 

primarily for aesthetics. Dan stated the need to consider aesthetics for the roundabout and what it 

means to the city. Additionally, the city should have input of the aesthetic features of the roundabout. 

Kerry then asked about providing bicycle accommodations. Jason stated that the concept report 

currently shows that the project meets bike warrants, but only a guideline warrant was met. Dan 

confirmed that the project does not appear to meet the standard warrants for bicycle accommodations. 

Kerry also suggested adding a turn lane onto North Bethel Street on the SR 36 / Barnesville Highway leg 

of the roundabout. He was concerned about traffic traveling northbound on Bethel Street wanting to 

make a left turn and backing up into the roundabout. Thomas was in favor of the turn lane. The group 

discussed the issue. Jason stated there was no reason to raise concern.  Sue Anne brought up issues 

about adding the turn lane. She was concerned that adding the turn lane would increase the exit radius 

and promote higher speeds going through the roundabout. Dan stated exiting vehicle speed is 

controlled by vehicles circulating within the roundabout and therefore not likely a concern. Gary told 

Sue Anne that changes to the fastest path for that maneuver would be evaluated and minimized during 

the design phase.  

Thomas also recommended widening the outside truck apron. The one shown on the layout was small 

and may only accommodate the best truck drivers. The team agreed. Sue Anne mentioned the sidewalk 

should be distanced from the roundabout as much as possible at this quadrant to better accommodate 

trucks and pedestrians safely. 

The team moved discussion to the intersection of Gordon Street and SR 3 (labeled as Intersection 5 on 

the intersection location map found on Page 3). Sue Anne said this intersection was not part of the 

scope. Jason explained that the project justification statement defined four intersections specifically as 

need for improvement. However, the need for improvement was recognized. Jack Reed mentioned that 

improving this intersection is on the list of top 10 priorities for Thomaston. Thomas stated not much 

could be done at the intersection, but that the need should be considered and improvements made if 



practical. Gary said that parking used to be prohibited at the intersection, but the striping has been 

removed and it is no longer enforced. The group continued to discuss the intersection. 

Sue Anne said this intersection is not on the scope for environmental but she would talk to Wendy 

Dyson (HNTB - the environmental consultant) about expanding the scope. Dan suggested that District 3 

design develop options for improvements at this location. Sue Anne again stated that this is not part of 

the scope and suggested that it should be handled by traffic operations as an operational improvement. 

After this discussion, there were no more concerns so the meeting was concluded at 11:27 AM. 

Action Items: 

- District 3 design will make suggested changes to the concept layouts before PIOH 

- District 3 design will supply alternatives for intersection 5 

- Sue Anne would discuss the feasibility of extending the environmental scope to include 

Intersection 5 with Wendy 

Meeting Attendees:  

Name Agency/Position Email Address Phone Number 

Sue Anne Decker GDOT / PM sdecker@dot.ga.gov 706-646-7559 

Dan Pass GDOT dpass@dot.ga.gov 706-646-6987 

Thomas Howell GDOT thowell@dot.ga.gov 706-646-6900 

Kim Boyd GDOT kboyd@dot.ga.gov 706-646-7554 

Ken Robinson GDOT krobinson@dot.ga.gov 706-646-7508 

Milton Floyd AGL Resources mfloyd@aglresources.com  

Greg Cromer Windstream greg.cromber@winstream.com 706-656-1759 

Josh Crawford Charter Josh.crawford@charter.com  

Tyler Peek GDOT / Utilities tpeek@dot.ga.gov 706-646-7605 

Lea Ward GDOT / Utilities lward@dot.ga.gov 706-646-6690 

Kerry Gore GDOT / Utilities kgore@dot.ga.gov 706-646-7603 

Jack Reed GDOT / Planning jreed@dot.ga.gov 706-646-7566 

Jim Hoskins GDOT / Design jhoskins@dot.ga.gov 706-646-7573 

Jason Mobley GDOT / Design jmobley@dot.ga.gov 706-646-7571 

Gary Pierce GDOT / Design gpierce@dot.ga.gov 706-646-7581 

Jeremy Daniel 
GDOT / Engineering 

Services 
jedaniel@dot.ga.gov  

Raymond Chandler GDOT / Utilities SUE rchandler@dot.ga.gov 404-631-1360 

 

 



ATTACHMENT 9 – PUBLIC INFORMATION OPEN HOUSE 

COMMENTS AND RESPONSES 

 









 

ATTACHMENT 10 – AUTOTURN LAYOUTS & ROUNDABOUT 

DESIGN CHECKS 
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Dry Cleaner

EXISTING ROADS WITH TRAFFIC PATTERNS



EXISTING TRUCK MOVEMENTS

WB-67 turn from inside lane, no oversteer



for wide turns

Gore striping
moved ~30’ back

Existing stop bar

VARIATION 1

15’ oversteer

stop bar relocated. WB-67 turn from inside lane,

Gore zone in Dry Cleaner ROW, radii improvement,

Radii improvement

Radii improvement



needed for WB-40

No radii improvement

VARIATION 2

no oversteer

with radii improvement. WB-40 turn from inside lane

Do not accommodate WB-67, instead accommodate WB-40

Radii improvement



VARIATION 3

WB-67 turn from inside lane, no oversteer

Green St. one way conversion, radii improvement.

Radii improvement

Radii improvement



VARIATION 4

  for WB-67

Radii improvement

  for WB-40

Radii improvement

moved ~30’ back

Existing stop bar

WB-67. Trucks turn from inside lanes, no oversteer

property impacts, stop bar relocated to improve conditions for

Radii improvement for WB-40 at one intersection to minimize





















ATTACHMENT 11 – ROAD CLOSURE CONCURRENCE and 

INDICATION OF SUPPORT FOR ROUNDABOUT LIGHTING FROM THE 
CITY OF THOMASTON 

 

 



Department of Transportation 

State of Georgia 
___________________________ 

 
MEMORANDUM 

 
DATE:  September 25, 2015 
SUBJECT:  Road Closure Concurrence and Indication of Support for Roundabout Lighting 
 
The purpose of this memorandum is to provide an update on the status of the attached Road 
Closure Concurrence letter, and Indication of Roundabout Lighting Support letter. Both were 
submitted to the City of Thomaston in June 2015. 
 
Road Closure Concurrence 
On September 3, 2015, Mr. Patrick Comiskey (Thomaston City Manager) sent an email to Mr. 
Tyler Peek (GDOT District Traffic Engineer, District 3), explaining that a public meeting had been 
held and an ordinance to permanently close part of N Bethel Street was being drafted. Once 
complete the ordinance is to be taken before the Thomaston City Council for approval. As of 
the date of this memorandum the next City Council meeting will be on October 6, 2015. It is 
anticipated that the ordinance will be complete and on the council agenda for approval at that 
meeting. Once approved the Road Closure Concurrence letter will be signed. See the attached 
emails.  
 
Indication of Support for Roundabout Lighting 
In a phone conversation between Mr. Comiskey and Mr. Daniel Trevorrow (GDOT Civil 
Engineer, District 3), in late September 2015, Mr. Comiskey requested that the City of 
Thomaston be involved in the design meetings for this project, in order to have an input in the 
roundabout lighting design.  Mr. Jason Mobley (GDOT District Design Engineer, District 3), 
emailed Mr. Comiskey on September 17, 2015, explaining that the City of Thomaston will be 
invited to field plan reviews for the opportunity to review/comment on the roundabout lighting 
design. City of Thomaston attorney Mr. Joel Bentley has since stated that the City is working 
with Mr. Mobley to resolve this matter. It is anticipated that the lighting support letter will be 
signed before or at the October 6 council meeting. See the attached emails.   

 



From: Mobley, Jason
To: Njoku, Iheanachor; Trevorrow, Daniel J
Subject: FW: Letter of Support for roundabout (SR 36/74 @ Bethel Street)
Date: Thursday, September 24, 2015 9:02:23 AM
Attachments: image001.png

 

 

Jason W. Mobley, P.E. - District Design Engineer

Georgia Department of Transportation, District 3

115 Transportation Boulevard, Thomaston, GA 30286

Direct: 706.646.7571 Email: jmobley@dot.ga.gov

 

From: Peek, Tyler 
Sent: Wednesday, September 23, 2015 7:14 AM
To: Mobley, Jason
Subject: FW: Letter of Support for roundabout (SR 36/74 @ Bethel Street)
 
 
 

 
Tyler Peek, P.E.
District Traffic Engineer
GDOT District Three – Thomaston
706.646.7591 (office)
 

From: Joel [mailto:ajbjr@windstream.net] 
Sent: Tuesday, September 22, 2015 4:30 PM
To: Peek, Tyler
Cc: Patrick Comiskey
Subject: Re: Letter of Support for roundabout (SR 36/74 @ Bethel Street)
 
Tyler,
 
I am in the process of drafting a letter from the City and a resolution. I've been working with Jason
Mobley on this matter.
 
I should have the documents within the next several days.
 
Please contact me if you have any questions.
 
Joel

Sent from my iPad

On Sep 22, 2015, at 4:19 PM, Peek, Tyler <tpeek@dot.ga.gov> wrote:

Pat – can you let me know a status on this Letter of Support?

mailto:/O=STATE OF GEORGIA/OU=GDOT/CN=RECIPIENTS/CN=THOMASTON/CN=MOBLEY_JASON
mailto:INjoku@dot.ga.gov
mailto:DTrevorrow@dot.ga.gov
mailto:ajbjr@windstream.net
mailto:tpeek@dot.ga.gov



 

 
Tyler Peek, P.E.
District Traffic Engineer
GDOT District Three – Thomaston
706.646.7591 (office)
 

From: Peek, Tyler 
Sent: Thursday, September 03, 2015 9:47 AM
To: 'Patrick Comiskey'
Cc: 'ajbjr@windstream.net'; Gail Hammock
Subject: RE: Letter of Support for roundabout (SR 36/74 @ Bethel Street)
 
When is your next council meeting?
 

 
Tyler Peek, P.E.
District Traffic Engineer
GDOT District Three – Thomaston
706.646.7591 (office)
 

From: Patrick Comiskey [mailto:pcomiskey@cityofthomaston.com] 
Sent: Thursday, September 03, 2015 9:45 AM
To: Peek, Tyler
Cc: 'ajbjr@windstream.net'; Gail Hammock
Subject: RE: Letter of Support for roundabout (SR 36/74 @ Bethel Street)
 
Tyler,
 
                We posted and held a public hearing on it and had a handful of citizens review
the matter.  We are now working on an ordinance to close off the road sections as set
out in the DOT Roundabout Plan.  We hope to have the ordinance on the council
agenda to approve at the next upcoming city council meeting.  This vote will authorize
the mayor to sign off on the plan. 
 
                                -Patrick
 

From: Peek, Tyler [mailto:tpeek@dot.ga.gov] 
Sent: Thursday, September 03, 2015 9:11 AM
To: Patrick Comiskey
Subject: Letter of Support for roundabout (SR 36/74 @ Bethel Street)
 
Pat – we seem to be playing phone tag so I’ll just summarize this in an email.  Has the
City Council been able to sign the Letter of Support for the new roundabout at SR
36/74 @ Bethel Street?  I know there were some other pending issues related to the
closing of N. Bethel but I wanted to get a status on the document.  Please advise.
 

 

mailto:ajbjr@windstream.net
mailto:[mailto:pcomiskey@cityofthomaston.com]
mailto:ajbjr@windstream.net
mailto:[mailto:tpeek@dot.ga.gov]


Tyler Peek, P.E.
District Traffic Engineer
GDOT – District Three
115 Transportation Blvd.
Thomaston, GA 30286
706.646.7591 (office)
tpeek@dot.ga.gov
 
<image001.png>
 
 

Traffic fatalities are on the rise since the beginning of 2015 and Georgia could see the

first increase in nine years! Many of these fatalities are the result of distracted driving.

DriveAlert ArriveAlive implores motorists to drive responsibly. 1—buckle up; 2—stay off

the phone/no texting; and 3—drive alert. Visit www.dot.ga.gov/DS/SafetyOperation/DAAA.

#ArriveAliveGA 

mailto:tpeek@dot.ga.gov
http://www.dot.ga.gov/DS/SafetyOperation/DAAA


From: Peek, Tyler
To: Trevorrow, Daniel J; Mobley, Jason
Cc: Njoku, Iheanachor; MacLean, Scott
Subject: RE: Ltr of support for roundabout
Date: Tuesday, August 18, 2015 8:36:55 AM
Attachments: image001.png

I spoke with Patrick Comiskey this morning.  He said that they held their public meeting and
instructed their City Attorney to draft an ordinance closing that routes that we had requested.  That
ordinance has not been completed – once it is they can take it and the letter of support before

Council.  They meet on the 1st and 3rd Tuesday evenings (tonight is their next scheduled meeting),
so it looks like it would be minimum 2 weeks before they have it on their agenda.
 

 
Tyler Peek, P.E.
District Traffic Engineer
GDOT District Three – Thomaston
706.646.7591 (office)
 

From: Peek, Tyler 
Sent: Thursday, August 13, 2015 4:13 PM
To: Trevorrow, Daniel J
Subject: Ltr of support for roundabout
 
FYI – I called the City Manager’s office and he is out until Monday, left a message for him.
 

 
Tyler Peek, P.E.
District Traffic Engineer
GDOT – District Three
115 Transportation Blvd.
Thomaston, GA 30286
706.646.7591 (office)
tpeek@dot.ga.gov
 

 

Traffic fatalities are on the rise since the beginning of 2015 and Georgia could see the first increase in

nine years! Many of these fatalities are the result of distracted driving. DriveAlert ArriveAlive implores

motorists to drive responsibly. 1—buckle up; 2—stay off the phone/no texting; and 3—drive alert. Visit

www.dot.ga.gov/DS/SafetyOperation/DAAA. #ArriveAliveGA 
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From: Mobley, Jason
To: Patrick Comiskey
Cc: Njoku, Iheanachor; ajbjr@windstream.net; Trevorrow, Daniel J; Boyd, William; Smith, Adam; Peek, Tyler;

ghammock@cityofthomaston.com; Phillips, Kim
Subject: Written Update needed - Upson 0006967 - Road Closure Concurrence and Support for Roundabout Lighting -

SR74 Improvements
Date: Thursday, September 17, 2015 12:10:09 PM

Patrick, Your response will help us facilitate concept approval. Please provide an

update/status of these two requests.

 

·         Road Closure Concurrence – I’ve just spoken with Mr. Joel Bentley to answer

his questions concerning the request.  I understand this should be completed

and approved at the upcoming council meeting on October 6th.

 

·         Support for Roundabout Lighting – We will invite you to the field plan reviews

for your opportunity to review/comment on the proposed lighting design.  Will

this be sufficient for you to move forward with the letter of support?  And,

should we expect this to be approved as well on October 6th?

 

I hope all is going well with you.  Feel free to contact me anytime if you have

questions or need assistance with any of our projects.

 

Thank you,

 

Jason W. Mobley, P.E. - District Design Engineer

Georgia Department of Transportation, District 3

115 Transportation Boulevard, Thomaston, GA 30286

Direct: 706.646.7571 Email: jmobley@dot.ga.gov
 

Traffic fatalities are on the rise since the beginning of 2015 and Georgia could see the first increase in

nine years! Many of these fatalities are the result of distracted driving. DriveAlert ArriveAlive implores

motorists to drive responsibly. 1—buckle up; 2—stay off the phone/no texting; and 3—drive alert. Visit

www.dot.ga.gov/DS/SafetyOperation/DAAA. #ArriveAliveGA 
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GEORGIA DEPARTMENT OF TRANSPORTATION 

One Georgia Center, 600 West Peachtree Street, NW 
Atlanta, Georgia 30308 
Telephone: (404) 631-1000 
 

Russell R. McMurry, P.E., Commissioner 

May 28, 2015 

Honorable Mayor Hays Arnold 
City of Thomaston 
106 E. Lee Street 
Thomaston, GA 30286 

Subject: P.I. 0006967 Upson County Roadway Project 

Dear Mayor Arnold, 

The Georgia Department of Transportation requests concurrence from the City of Thomaston for permanent 
closure of N. Bethel Street between Thompson St. and SR 74/ E. Main St. as shown on the attached layout. This 
layout was displayed during the Public Information Open House on February 27, 2015. Permanent closure of 
this portion of N. Bethel St. is required for construction of the proposed 4-leg roundabout, the option most 
favored by the City of Thomaston in the Initial Concept Team Meeting on August 26, 2014. 

This design maximizes pedestrian safety, while minimizing impacts to the Dollar General store. This enables 
construction of the roundabout without temporary road closure and without the need of a SR 74/ SR 36 detour. 
Driveway access to the Dollar General store from N. Bethel St. will still be provided. 

Please send your concurrence of this request to the attention of the project manager. 

If you require any additional information, please do not hesitate to contact the Project Manager, Iheanachor 
Njoku, at (404) 631-1550. 

Sincerely, 

Albert V. Shelby, III 
State Program Delivery Engineer 

Concurrence with this request:________________________________________________________________ 
Mayor of Thomaston    Date

AVS:BWS:KESD:IUN:RRM 
Attachment:  0006967 Upson - Alt. 1E Layout 

c: Michael Presley, District Engineer 
    District Preconstruction Engineer 

kstovall-dixon
Krystal's Initials





DEPARTMENT OF TRANSPORTATION  
STATE OF GEORGIA 

 

INDICATION OF ROUNDABOUT SUPPORT 
 
 
 
Scott A. MacLean, Lead Design Engineer 
Georgia Department of Transportation 
Office of Design Policy & Support 
One Georgia Center ~ 26th Floor 
600 West Peachtree Street, NW 
Atlanta, Georgia 30308 
 

Location 

The City of Thomaston supports the consideration of a roundabout at the location specified below. 
 
Description:  SR 36/SR 74 @ Bethel Street 
 
State/County Route Numbers: (see above) 
 
Project:  CSSTP-0006-00(967) Upson County P.I. No. 0006967 

  
Associated Conditions 

The undersigned agrees to participate in the following maintenance of the intersection in the event 
that the roundabout is selected as the preferred concept alternative: 

• The full and entire cost to energize the Lighting system installed and to provide for 
the operation/maintenance thereof. 

 
We agree to participate in a formal Local Government Lighting Project Agreement during the 
preliminary design phase.  This indication of support is submitted and all the conditions are hereby 
agreed to.  The undersigned are duly authorized to execute this agreement.   
 
 

               This ________ day of _______________________, 2015 
 
Attest:         By: ___________________________________________ 
 
____________________________________________   Title: ___________________________________________ 
           City Clerk 
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